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I. Introduction 
The City of Bangor (the “City” or “Bangor”) is pleased to submit this Annual Report on 
Compliance, pursuant to the requirements of the United	States	and	State	of	Maine	v.	City	of	
Bangor	Consent	Decree,	Civil Action No. 1:15-cv-00350-NT, entered on November 13, 2015 
(the “Consent Decree”), for the reporting period beginning on January 1, 2023, and ending 
on December 31, 2023. 

II. Status of Compliance  

A. Submittals Required by the Consent Decree during the Reporting 

Period 

Date Submitted  Deliverable  

January 30, 2023  Annual Report on Compliance for calendar year 2022 

March 1, 2023  Copy of Annual CSO Report to DEP for calendar year 2022 

May 15, 2023  Mid-Year Summary Letter 

June 30, 2023  GIS Deliverable (per Par. 9.a of the Consent Decree)  

Various  ADS Flow Monitoring Reports (per Par. 22 of the CD) 

B. Identification of any Non‐Compliance 

The City of Bangor is unaware of any incidences of non-compliance with the requirements 
of the Consent Decree identified for the 2023 reporting period. 

III. Compliance Activities 

A. Measures Taken to Reduce CSO and SSO Volumes 

1. Capital Improvement Projects (CIP) 

Davis Brook CSO Storage Tank and Post Construction Monitoring  
The Davis Brook CSO Storage Tank (DBST) is the first CSO project identified in the City’s 
Phase II Long Term Control Plan (LTCP).  The Tank was put into operation on October 24, 
2022 and has functioned according to the intended design. The Davis Brook Tank provides 
3.8 million gallons (MG) of storage capacity.  The Tank is constructed immediately to the 
west of the existing Davis Brook Storage Conduit which currently provides 1.2 MG of 
storage capacity.  The Davis Brook Tank has had a positive impact on the City’s collection 
system during wet weather. 
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The City has contracted with AECOM to provide post construction monitoring of the Tank’s 
operation to assist the City in developing best management practices to reduce CSO’s 
through the tank operation.  Seven temporary flow meters were installed at locations 
throughout the collection system to supplement data collected by permanent system 
instrumentation, and to support the post construction monitoring effort for the Davis 
Brook CSO Storage system. Temporary flow meters were installed in July 2023 by ADS 
Environmental at locations deemed to be hydraulically important to measure flows 
contributing flows to the Davis Brook Storage Tank, Davis Brook Storage Conduit, and the 
Wastewater Treatment Plant.  
 
Following the installation of the meters, AECOM has been reviewing the data to assess its 
quality for model calibration. Flow metering is expected to continue through the Spring of 
2024.  As an initial review of the metering data, the existing model was run, and the results 
were compared to the summer 2023 meter data.  Rainfall and USGS river gauge data from 
July 1, 2023, to September 30, 2023, was used to run the model to assess model calibration 
for meters 7, 8, 9 and the Barkersville CSO. These meters were selected because they 
directly impact the Barkersville Regulator and the Davis Brook CSO storage tank. 
Based on AECOM’s review, the existing model tended to overpredict the flow during 
medium and large storm events at these meters, so model parameters including the 
minimum soil infiltration rate was increased to reduce the pervious flow. During this 
metering period, a large storm event occurred on August 8, 2023, where the model 
operations of the system could be evaluated compared to the SCADA data recorded during 
the storm event.  Adjustments were made to the model’s system operation at the 
Barkersville Drain Gate and WWTP based on SCADA operation.   

Overall, with these adjustments, we compared the following: The baseline model for 
Barkersville, the updated model, and actual meter data. These results are presented in 
Table 1 below. 

Table 1. Preliminary Comparison of Barkersville CSO Activations in Basline and Updated 
Model for 2023 Rainfall 

 

 

It is anticipated that metering and model calibration/assessments will continue in 2024.   
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SCADA Needs Assessment and Upgrades 
The City is contracted with Wright Pierce for a SCADA needs assessment and 
implementation plan for upgrades for the wastewater treatment plant and the collection 
system. The needs assessment was completed on July 6, 2018. Based on the plan’s 
recommendations, the City has completed Phase I of the SCADA upgrade project, critical 
components have been replaced at the WWTP, and control upgrades at Kenduskeag Pump 
Station have been installed.  Phase II of the SCADA upgrade is currently under construction 
and approximately fifty percent complete.   This work includes upgrades to the Bangor 
WWTP SCADA system, instrumentation and control systems, and the associated electrical 
upgrades.  The City contracted with Wilcox Electric Inc. in October of 2022 to complete the 
system improvements at the WWTP.  Final completion of this SCADA upgrade work is 
scheduled for the summer of 2024.  This project is an SRF funded project with a total 
estimated budget of about $1.85 million.  
 

Meadowbrook Sewer Separation Project 
The City of Bangor is currently working on the design for sewer separation project within 
the Meadow Brook subsection to reduce the amount of inflow into the collection system to 
help reduce CSOs.  The design is anticipated to separate catch basins along Cumberland 
Street, Essex Street, North French Street, and Pine Street.  Design is currently underway for 
this work with the first phase of this project anticipated to go out to bid in spring of 2024 
with construction expected to begin during summer of 2024.  
 
Barkersville Regulator Structure 
AECOM completed an initial review of the Barkersville Regulator structure using a video 
obtained by ADS Environmental to assess the condition and the hydraulic efficiency of the 
existing regulator structure. The structure was found to be in acceptable physical condition 
and the next step was to assess the hydraulic efficiency of the existing regulator.  One of the 
limiting factors of the regulator structure is that while there is space to increase the height 
of the existing weir in the structure, it may have a minimal effect on the CSO activation 
frequency and volume due to the slope of the influent pipe.  

Asset Management Program and Implementation 
In 2023, the City began work to develop an Asset Management program. The objective of 
this program is to answer important questions about where and when to maintain, replace, 
upgrade, or phase out different assets, infrastructure, and equipment. With help from our 
consultant Timmons Group and software provider Cityworks, we have begun analyzing the 
City’s assets and the work we do to everything running.  Initially, this is being undertaken 
by our Public Works, Sewer and Wastewater, and Engineering Departments, but we hope 
to eventually expand this program City-wide. Achievements include cataloging workflows 
for each functional department in the project scope, creating and deploying our Cityworks 
software environment, and developing GIS data for a number of previously unmapped 
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assets.  Progress on this project remains steady, but our original expected go-live date has 
been delayed to this coming summer. Our largest remaining deliverable is developing a GIS 
model of the City’s waste water treatment facility which is currently underway. 
 
Perry Road and K-Mart Pump Station 
The City of Bangor is currently in the process of putting a study out to bid to provide 
engineering services to evaluate both the Perry Road Pump station located in the Hildreth – 
Perry sewershed, and the K-Mart Pump Station located in the Penjajawoc sewershed.  The 
intent for the Perry Road pump station work is to evaluate current and future flows to this 
pump station and replace the structure with a more up to date facility.  The study will 
provide the necessary sizing for pump station components as well as the most beneficial 
location for the new facility along Perry Road. 
 
The engineering study for the K-mart pump station will include an evaluation for the 
possibility of eliminating the pump station and carrying existing flows via a new gravity 
sewer.  A cost analysis for total replacement of the pump station versus a new gravity line 
will be determined and a recommendation will be provided for the most beneficial 
approach forward.   
 
It is anticipated that these studies will take about 8 months to complete and then final 
design plans and bidding documents will be developed for both locations.  The City 
anticipates that construction for both these pump station project will occur during the 
spring and summer of 2025.  
 
Small Projects Improvements 
In addition to projects funded by the City of Bangor as major capital improvements and 
projects funded through the SRF program, the City of Bangor maintains an account 
especially designated for smaller sewer improvements that typically do not exceed 
$100,000/location.  These projects are completed by a Contractor that is under a multi-
year agreement with the City to complete this work as it becomes available.   
These projects are usually a proactive effort and determined by the City’s ongoing CCTV 
camera inspection work.   
 
There are occasions however, when this work is also reactive when sewer emergencies do 
occur.  The City has been maintaining this Small Project’s Account for 9 years and has been 
successful in completing a significant amount of repair work to the collection system.  The 
following table summarizes the work that has been completed during 2023.  The work 
includes the installation of 4 new precast concrete manholes to replace existing brick or 
barrel block manholes, 13 new precast concrete manholes to improve access, 779.5 feet of 
8” PVC sewer main, 198 feet of 10” PVC sewer main, 706 feet of 12” PVC sewer main, and 
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29 feet of 24” PVC sewer main.  The new PVC sewer pipe replaced existing brick and tile 
sewer main that was no longer functioning properly.  This work also included removing 2 
private catch basins from the collection system and connecting them to City stormwater 
system.  The total cost of work completed under the Small Projects Account for the year 
2023 was approximately $751,250. 

 

Small Projects Account ‐ Year 2023 Summary 

Street Name (Nearest to Project) Work Completed 
Date 

Completed 

Griffin Road 
Replaced 27’ of old clay sewer with 
new 8” PVC 4-7-23 

Royal Road 

Replaced 98’ of old clay sewer with 
new 8” PVC. Replaced existing brick 
manhole with concrete manhole and 
provided new concrete manhole for 
improved access. 

5-16-23 

Norway Road 

Replaced 62’ of old clay sewer with 
new 8” PVC.  Installed one new 
precast concrete manhole to 
provide improved maintenance 
access. 

5-18-23 

Harthorn Avenue 

Replaced 304’ of old 8” clay sewer 
with new 8” PVC and replaced 46’ of 
old 12” clay sewer with new 12” 
PVC.  Replaced one old brick 
manhole with new precast concrete 
manhole.   

5-26-23 

Pine Street 

Replaced 29’ of old brick sewer with 
new 24” PVC and replaced 5’ of old 
8” clay sewer with new 8” PVC.  
Provided 2 new concrete manholes 
to improve maintenance access.  

6-7-23 

Hammond Street 

Replaced 413.5’ of old 12” clay 
sewer with new 12” PVC.    Replaced 
10.5’ of old 10” clay sewer with new 
10” PVC.  Replaced 18’ of old 8” clay 
sewer with new 8” PVC.  Added four 
new precast concrete manholes to 
improve access for maintenance 

8-3-23 

Garland Street 
Replaced 8’ of old clay sewer with 
new 8” PVC. Replaced existing failed 
manhole with concrete manhole 

8-24-23 

Norway Road Replaced 75’ of old 8 clay sewer 
with new 8” PVC. 

8-28-23 

Seventh Street Replaced 33’ of old clay sewer with 
new 10” PVC. 

8-29-23 
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Silver Road 

Replaced 19’ of old 8” clay sewer 
with new 8” PVC and provided 2 
new precast concrete manholes to 
improve maintenance access.   

9-5-23 

Maple Street 

Replaced 170.5’ of old 12” clay 
sewer with new 12” PVC.    Replaced 
4’ of old 8” clay sewer with new 8” 
PVC.  Replaced 2 brick manholes 
with new precast concrete manhole 
and added 1 new precast concrete 
manhole to improve access for 
maintenance. 

9-12-23 

Parkview Avenue 

Replaced 111’ of old 10” clay sewer 
with new 10” PVC.   Added 1 new 
precast concrete manhole to 
improve access for maintenance. 

9-15-23 

Birch Street Replaced 151’ of old 8” clay sewer 
with new 8” PVC.   

9-20-23 

Seventh Street 
Replaced 24.5’ of old 10” clay sewer 
with new 10” PVC.   10-2-23 

Elm Street Replaced 14’ of old 10” clay sewer 
with new 10” PVC.   

10-25-23 

Stillwater Avenue 

Replaced 8’ of old 8” clay sewer 
with new 8” PVC.  Replaced concrete 
block manhole with new precast 
Concrete manhole.    

11-13-23 

Clinton Court 

Replaced 76’ of old 12” clay sewer 
with new 12” PVC.  Added 1 new 
precast concrete manhole to 
improve access for maintenance. 

11-20-23 

 

The Bangor City Council is supportive of the City’s efforts towards the reduction of CSO’s.  
The Council continues to provide funding for wastewater and stormwater separation 
projects within the City’s annual budget.  In 2023, the Council approved a rate increase of 
5% to residents and users of the city’s collection system for the 2024 fiscal year. 

2. Weir and Regulator Adjustments 

All regulators and weir level instrumentation were visibly inspected in the spring of 2023 
and found to be functioning properly. No adjustments have been made this past year.  
Inspection of regulators and weirs are completed on an annual basis. 
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3. Other 

 Continued clearing cross-country sewer easement areas. Cleared cross-country 
easements have been maintained. 

 Performed visual inspections of the cross-country sewer easements three times in 
2023.  This work is typically completed in the spring, summer, and fall. 

4. Annual CSO Progress Report 

The City of Bangor monitors flow at each of its CSO outfalls, either through the Supervisory 
Control and Data Acquisition (SCADA) system, a contract with ADS Environmental Services 
for electronic flow meters, or visual means.  This data was used to prepare the Annual CSO 
Progress Report for 2022, which was submitted to Maine DEP on March 1, 2023. This 
report was copied to EPA. 
 
Pursuant to the requirements of the City’s Maine Pollutant Discharge Elimination 
(MEPDES) permit ME0100781, as revised, dated August 8, 2016, the City will submit the 
Annual CSO Progress Report for 2023 to Maine DEP by March 1, 2024.  A copy of the report 
will also be submitted to EPA.  

B. Illicit Connections 

1. List of Illicit Connections 

No Illicit connections were found in either the City’s sanitary or stormwater collection 
systems during 2023. 
 

2. GIS Map of Each Illicit Connection 

No Illicit connections were found in either the City’s sanitary or stormwater collection 
systems during 2023. 

C. Collection System Assessments and Maintenance 

Based on the most current GIS data available, the length of the inspectable portion of the 
City’s sewer collection system is approximately 713,271 linear feet, or 135.1 miles. The 
length of the remaining components of the sewer collection system, including interceptors, 
force mains, siphons, and leads, is approximately 75,276 linear feet, or approximately 14.3 
miles. Generally, interceptors, force mains, siphons, and leads are not able to be inspected 
using CCTV or flushed under normal operating circumstances using standard industry 
practices.  
 



2023 Annual Report on Compliance 

12 

There are approximately 3,410 manholes in the collection system, including the new ones 
added this year. 

1. CCTV Assessments 

The City and/or its subcontractors completed 107,498 linear feet of CCTV inspections 
within the publicly owned sewer collection system. This amount includes repeat CCTV 
inspections.  The total length of system pipe investigated is 97,813 linear feet, or about 
13.7% of the inspectable portion of the sewer collection system.  Refer to Appendix A 
(CCTV Inspection Log) for a complete listing of CCTV inspections completed during the 
reporting period. 
 
The City Invested $83,000 in a portable IBAK CCTV system to allow inspection of cross-
country sewer lines. 

2. Manhole Assessments 

The City and/or its subcontractors completed manhole inspections on	481 publicly owned 
sewer collection system manholes in 2023, which is about 14% of the total number of 
public manholes in the system.  Refer to Appendix B (Manhole Inspection Log) for a 
complete listing of inspections completed during the reporting period. 

3. Repairs, Replacements, or Upgrades Identified by CCTV 

Refer to Appendix C (CCTV Repair, Replacement, and Upgrade Log) for a listing of repairs, 
replacements, or upgrades that were identified during CCTV investigations, as well as a 
schedule for implementation for those repairs, replacements, or upgrades that were not 
completed during the reporting period. 

4. Cleaning 

The City and/or its subcontractors cleaned 246,022 linear feet of pipe within the publicly 
owned sewer collection system in 2023, including repeat cleanings. The total length of pipe 
cleaned excluding repeat cleanings and additional passes is 89,011 linear feet, or about 
12.5% of the inspectable portion (713,271 feet) of the sewer collection system. Refer to 
Appendix D (Cleaning Log), for a complete listing of cleaning completed during the 
reporting period. This includes cleaning done in advance of CCTV work and performed as 
part of routine maintenance activities. Note that lines are not always cleaned in advance of 
CCTV work, as sometimes it is beneficial to perform a CCTV investigation on a pipe without 
prior cleaning. 
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D. Maintenance Improvement Plan (MIP) 

The City revises and updates the MIP on a yearly basis.  The following substantive changes 
were made in 2023.   

1. Plan Updates 

a) Organizational	Structure,	Information	Management,	Contacts	
The following is the current organization chart showing key positions. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

b) Changes	to	System	Maps	
The collection system mapping is updated continuously throughout the year as part of the 
City’s ongoing GIS infrastructure mapping program. The GIS dataset containing sewer, 
stormwater, and other relevant features is provided to EPA annually on July 1 pursuant to 
Par. 9.a. of the Consent Decree. 

c) Incorporation	of	Cleaning,	Inspection,	and	Assessment	Programs	
The City has a goal to clean, inspect, and assess 10% of its sewer collection system per year.  
The lists of pipes that were inspected and cleaned during the reporting period are included 
in Appendix A (CCTV Inspection Log) and Appendix D (Cleaning Log), respectively.  The list 
of manholes that were inspected during the reporting period is included as Appendix B 
(Manhole Inspection Log). 
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d) Changes	to	Sewer	Use	Ordinance	or	Fats,	Oils,	and	Grease	Program	
There were no changes to the ordinance.  The City continues to review CCTV footage and 
grease trap maintenance logs prior to renewal of victualer licenses. If necessary, the City 
captures additional CCTV inspections to determine if extra grease trap maintenance is 
required. 

2. Performance Metrics 

a) SSOs	
SSO events that occurred during the reporting period are summarized in the table below. 
For a detailed listing of SSO events that occurred during the reporting period, refer to 
Appendix E (SSO Event Log). 
 

Total number of SSOs   9 

Estimated total volume of SSOs (gallons)  >427 

Number of dry weather SSOs   0 

Number of wet weather SSOs  4 

Number of SSOs where weather was either unknown or irrelevant to type of incident  3 

Number of SSOs caused primarily by pipe blockage (debris, grease)  2 

Number of SSOs caused primarily by pipe failure  0 

b) Routine	Cleaning	and	CCTV	Assessment	
For the total amount of collections system pipe that was inspected by CCTV and cleaned 
during the reporting period, refer to Appendix A (CCTV Inspection Log) and Appendix D 
(Cleaning Log), respectively. 

c) Pump	Station	Work	Orders	
There were 25 pump station work orders completed during the reporting period. 
Kenduskeag pump station is checked seven days per week.  The other pump stations are 
visited a minimum of twice per week. During these checks, housekeeping, minor repairs, 
and adjustments are made that are not reflected on work orders. 

d) Fats,	Oils,	and	Grease	(FOG)	
During the 2023 reporting period, the City Code Office permitted the installation of six new 
interior grease traps and four replacement interior grease trap at ten locations.  These 
grease traps were permitted and inspected through the Bangor City Code Department.   
The Bangor City Code Department requires and reviews grease trap maintenance logs at 
time of business license renewal.  The Code office works with businesses to make sure they 
keep up-to-date with grease trap logs. 
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IV. Sanitary Sewer Overflows (SSOs) 

A. Chronological List of SSOs 

There were nine SSOs that occurred during the reporting period.  Four of these SSOs were 
wet weather occurrences and two were due to blockages in the mains.    Three SSOs 
occurred where weather had no impact to the SSOs and were a result of equipment failure 
and human error.  Refer to Appendix E (SSO Event Log) for a complete listing of SSOs that 
occurred within the reporting period, as well as details regarding each incident.   

B. GIS Map of Each SSO 

Location maps of SSOs that occurred within the reporting period are included as Appendix 
F (Location Map of Sanitary Sewer Overflows). 

V. Sanitary System Evaluation Survey (SSES) Update 
For the past two years, the City of Bangor has been focused on conducting evaluations of 
the collection system within the sewer subsections of Meadowbrook, Cemetery, 
Kenduskeag West, and Hildreth-Perry.  These sewer subsections are those that were 
prioritized in the Phase 4 SSES Scope of Work.  During the spring of 2022 and 2023, the 
sewer crew completed 565 CCTV inspections.    The breakdown of those inspections are as 
follows: 
 
Meadowbrook: 326 inspections with about 87% of the Meadowbrook subsection complete 
 
Cemetery: 149 inspections, with about 96% of the Cemetery subsection complete 
 
Kenduskeag West: 92 inspections with about 55% of Kenduskeag West subsection 
complete 
 
Hildreth Perry: 0 inspections 
 

VI. CSO Long‐Term Control Plan (LTCP) Update 
The City has removed an estimated 601,528 GPD of infiltration and inflow from the system 
since 2015.  This is a result of continued work on our collection system though projects 
outlined with in the LTCP as well as ongoing annual maintenance and repair projects 
completed by the City. 
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Year  No. of 
Projects 

I/I removed 
(GPD) 

2016  1  5,600 

2017  3  5,800 

2018  1  4,200 

2019  3  394,000 

2020  4  85,300 

2021  2  33,300 

2022  3  53,820 

2023  1*  19,508 

TOTAL  14  601,528 

 
*	Projects	included	for	2023	estimate	of	reduction	of	infiltration	include	the	work	associated	with	our	
small	projects	program	as	summarized	earlier	in	this	report.	
**The	2023	estimate	is	based	on	the	length	of	new	sewer	installed	that	replaced	older	sewer	and	
assumes	a	reduction	of	infiltration	of	6,000	GPD	*	Inch	Diameter	*	miles	of	sewer.		
 

VII. Compliance Activities Planned for Following Reporting Period 
The following activities, in no particular order, are planned for the next reporting period in 
order to achieve compliance with the requirements of the Consent Decree and reduce CSO 
and SSO volumes:  
 

 Locate and redirect illicit connections as part of Municipal Separate Storm Sewer 
System (MS4) permit compliance activities. 

 Continue work under the City’s sewer spot repair contract (Small Projects 
Account) to prioritize and repair trouble spots and other defects in the collection 
system. 

 Clean, perform CCTV inspections, and identify upgrades, repairs, or 
replacements needed in the collection system, covering a minimum of 10% of 
the collection system per year.  Areas of focus for the next reporting period 
include Cemetery, Hildreth-Perry, Kenduskeag West, and Meadowbrook 
sewersheds as outlined in our Phase 4 SSES Scope of Work. 

 Continue collection system maintenance activities such as easement clearing and 
easement inspections. 

 Submit the Annual CSO Progress Report to DEP and EPA, due on or before 
March 1, 2024. 
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 Continue monitoring of the Davis Brook CSO Storage Tank within the Davis 
Brook sewer subsection to determine impacts of Davis Brook Tank on CSO 
frequency and volumes within collection system. 

 Continue to update WWTP and collection system SCADA system. 
 Complete design for stormwater separation project in Meadowbrook sewer 

shed. 
 Complete evaluation of Barkersville Regulator Structure and determine what 

improvements, if any, can be completed to reduce CSO’s at this location prior to 
design of Barkersville CSO Tank. 

 Review and evaluate future options for upgrades to K-Mart and Perry Road 
Pump Stations. 
 

Note that certain of the above-described tasks planned for the next reporting period may 
be subject to adjustment due to changing priorities (including, among other things, the 
need to prioritize emergency repairs) and to take advantage of opportunities that may 
arise to align capital projects with other utility or roadway resurfacing work.   
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Appendices 

A. CCTV Inspection Log 

B. Manhole Inspection Log 

C. CCTV Repair, Replacement, and Upgrade Log 

D. Cleaning Log 

E. SSO Event Log 

F. Location Map of Sanitary Sewer Overflows 
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CCTV Inspection Log 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Pipe ID Subsection

Inspection 

Date

Inspected 

Length (ft)

Repeat 

Inspection

Is 

Reversal Justification for Repeat Inspection
AB002 Arctic Brook 1/10/2023 87 No No
AB003 Arctic Brook 1/10/2023 211.6 No No
AB004 Arctic Brook 1/10/2023 71.8 No No
AB023 Arctic Brook 1/10/2023 299.7 Yes No
AB024 Arctic Brook 1/10/2023 44.7 Yes No
AB035 Arctic Brook 1/31/2023 91 No No
AB057 Arctic Brook 1/30/2023 367.6 Yes Yes
AB083 Arctic Brook 1/19/2023 362.8 Yes No
AB085 Arctic Brook 5/11/2023 200.6 Yes No Sinkhole inspection
AB103 Arctic Brook 1/31/2023 30.8 No No
AB104 Arctic Brook 1/30/2023 203 Yes No
AB105 Arctic Brook 1/30/2023 13.5 Yes No
AB111 Arctic Brook 1/30/2023 130.6 Yes No
AB112 Arctic Brook 1/30/2023 14.3 No No
AB125 Arctic Brook 1/30/2023 1.1 No No
AB131 Arctic Brook 12/29/2023 241.5 Yes No
AB151 Arctic Brook 1/31/2023 235.1 Yes No
AB301 Arctic Brook 2/6/2023 736.9 Yes No Paving List Inspection
AB356 Arctic Brook 5/4/2023 288.7 Yes No Paving List Inspection
AB356 Arctic Brook 5/8/2023 345.8 Yes Yes Paving List Inspection
AB371 Arctic Brook 5/10/2023 43.5 Yes No Paving List Inspection
AB371 Arctic Brook 5/11/2023 114.3 Yes No Paving List Inspection
AB451 Arctic Brook 5/8/2023 5.3 No No
AB458 Arctic Brook 2/10/2023 115.9 Yes No Customer Issue
AB460 Arctic Brook 2/7/2023 313.7 Yes No
AB513 Arctic Brook 2/10/2023 129.8 Yes Yes
AB514 Arctic Brook 2/10/2023 37.5 No No
AB515 Arctic Brook 2/10/2023 124.8 No No
AB515 Arctic Brook 5/9/2023 267.7 Yes No Resurvey after flushing
AB516 Arctic Brook 5/9/2023 336.3 No No
AB591 Arctic Brook 2/7/2023 9.8 No No
AB608 Arctic Brook 2/9/2023 346.2 No No
AB609 Arctic Brook 2/9/2023 263 No No
AB610 Arctic Brook 2/9/2023 487.8 Yes No
AB620 Arctic Brook 2/7/2023 130.8 Yes No Post Rehab
AB624 Arctic Brook 2/1/2023 230.3 Yes No Paving List Inspection
AB625 Arctic Brook 2/8/2023 281 Yes No Paving List Inspection
AB650 Arctic Brook 2/8/2023 14.1 Yes No
AB651 Arctic Brook 2/8/2023 147 Yes No
AP021 Airport 9/13/2023 239.7 No No
AP025 Airport 6/22/2023 4.4 Yes No
AP025 Airport 6/26/2023 58.4 Yes Yes
AP026 Airport 6/22/2023 0.1 Yes No
AP026 Airport 6/22/2023 150.6 Yes Yes
AP050 Airport 2/16/2023 209.3 Yes No
AP051 Airport 2/16/2023 298 No No
AP052 Airport 2/16/2023 317/6 No No
AP072 Airport 6/22/2023 13.5 Yes No
AP072 Airport 6/22/2023 215 Yes Yes
AP101 Airport 7/19/2023 323.2 No No
AP102 Airport 7/19/2023 256.7 No No

APPENDIX A:  CCTV INSPECTION LOG
City of Bangor, Maine

Calendar Year 2023
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AP206 Airport 2/14/2023 353 Yes No
AP230 Airport 1/17/2023 32.4 Yes No Sewer backup investigation
AP231 Airport 1/11/2023 185.6 Yes No Sewer backup investigation
AP231 Airport 1/12/2023 183.8 Yes No Sewer backup investigation
AP231 Airport 1/13/2023 8.8 Yes Yes Sewer backup investigation
AP231 Airport 4/5/2023 183.3 Yes No Routine maintenance inspection
AP231 Airport 4/7/2023 194.8 Yes No Post Rehab
AP232 Airport 1/17/2023 193.5 Yes No Sewer backup investigation
AP233 Airport 1/17/2023 291.7 Yes No Sewer backup investigation
AP242 Airport 11/28/2023 282.2 Yes No Routine maintenance inspection
AP243 Airport 11/28/2023 44.5 Yes No Routine Maintenance Inspection
AP250 Airport 2/15/2023 252.8 Yes No
AP251 Airport 2/15/2023 287.5 Yes No
AP261 Airport 11/29/2023 135.8 Yes No Routine maintenance inspection
AP262 Airport 11/29/2023 173.3 Yes No Routine maintenance inspection
AP263 Airport 11/29/2023 228.3 Yes No Routine maintenance inspection
AP264 Airport 11/29/2023 277 Yes No Routine maintenance inspection
AP265 Airport 11/29/2023 40.5 Yes No Routine Maintenance Inspection
AP270 Airport 11/29/2023 135.8 Yes No Routine maintenance inspection
AP271 Airport 11/29/2023 171.5 Yes No Routine maintenance inspection
AP280 Airport 11/28/2023 167.5 Yes No Routine Maintenance Inspection
AP281 Airport 11/28/2023 86 Yes No Routine Maintenance Inspection
AP282 Airport 11/28/2023 156.1 Yes No Routine Maintenance Inspection
AP283 Airport 11/28/2023 230.3 Yes No Routine Maintenance Inspection
AP284 Airport 11/22/2023 105.5 Yes No Routine Maintenance Inspection
AP285 Airport 11/22/2023 192.8 Yes No Routine Maintenance Inspection
AP286 Airport 11/22/2023 298 Yes No Routine Maintenance Inspection
AP286 Airport 11/22/2023 104.3 Yes Yes Routine Maintenance Inspection
AP290 Airport 11/29/2023 155.5 Yes No Routine maintenance inspection
AP291 Airport 11/29/2023 38.4 Yes No Routine Maintenance Inspection
AP304 Airport 2/15/2023 140.6 No No
AP305 Airport 2/15/2023 270.2 No No
AP306 Airport 2/15/2023 190.1 No No
AP307 Airport 2/15/2023 4.3 No No
AP324 Airport 2/16/2023 214.1 No No
AP325 Airport 12/1/2023 241.8 Yes No Routine Maintenance Inspection
AP326 Airport 12/1/2023 143.3 Yes No Routine Maintenance Inspection
AP327 Airport 11/30/2023 59.4 Yes No Routine Maintenance Inspection
AP328 Airport 11/30/2023 305.7 Yes No Routine Maintenance Inspection
AP329 Airport 11/30/2023 247.3 Yes No Routine Maintenance Inspection
AP330 Airport 11/21/2023 236.6 Yes No Routine Maintenance Inspection
AP330 Airport 11/30/2023 236.8 Yes No Routine Maintenance Inspection
AP331 Airport 11/21/2023 70.5 Yes No Routine maintenance inspection

AP331 Airport 11/30/2023 246.8 Yes No
Routine Maintenance Inspection ‐ 

Resurvey
AP332 Airport 11/21/2023 15.1 Yes No Routine Maintenance Inspection

AP332 Airport 11/30/2023 299.7 Yes No
Routine Maintenance Inspection ‐ 

Resurvey

AP332 Airport 11/30/2023 1.1 Yes Yes
Routine Maintenance Inspection ‐ 

Resurvey
AP333 Airport 11/21/2023 3 Yes No Routine maintenance inspection
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AP333 Airport 11/30/2023 158 Yes No
Routine Maintenance Inspection ‐ 

Resurvey
AP340 Airport 11/21/2023 131 Yes No Routine maintenance inspection
AP341 Airport 11/21/2023 204.6 Yes No Routine maintenance inspection
AP342 Airport 11/21/2023 280.1 Yes No Routine maintenance inspection
AP343 Airport 11/21/2023 196.8 Yes No Routine maintenance inspection
AP344 Airport 11/21/2023 199.1 Yes No Routine maintenance inspection
AP345 Airport 11/21/2023 298.1 Yes No Routine maintenance inspection
AP346 Airport 11/21/2023 299 Yes No Routine maintenance inspection
AP350 Airport 12/1/2023 50.2 Yes No Routine Maintenance Inspection
AP351 Airport 5/30/2023 130.6 Yes No Sewer backup investigation

AP351 Airport 5/30/2023 157.3 Yes No Sewer backup investigation ‐ Resurvey

AP351 Airport 12/1/2023 157 Yes No Routine Maintenance Inspection
AP352 Airport 5/30/2023 324.7 Yes No Sewer backup investigation
AP352 Airport 12/1/2023 321.6 Yes No Routine Maintenance Inspection
AP353 Airport 5/30/2023 264.2 Yes No Sewer Backup investigation
AP354 Airport 5/30/2023 44.2 Yes No Sewer Backup investigation
AP360 Airport 12/1/2023 130.3 Yes No Routine Maintenance Inspection
AP370 Airport 11/28/2023 204.1 Yes No Routine maintenance inspection
AP371 Airport 11/28/2023 186.5 Yes No Routine maintenance inspection
AP372 Airport 11/28/2023 166 Yes No Routine maintenance inspection
AP373 Airport 11/28/2023 296.5 Yes No Routine maintenance inspection
AP374 Airport 11/29/2023 259.7 Yes No Routine maintenance inspection
AP390 Airport 11/29/2023 213.5 Yes No Routine maintenance inspection
AP450 Airport 6/8/2023 78.9 Yes No Routine maintenance inspection
AP472 Airport 2/17/2023 150.3 No No
AP480 Airport 2/17/2023 227.1 No No
AP482 Airport 2/21/2023 377 Yes No
AP504 Airport 2/27/2023 9.6 No No High flow investigation
AP504 Airport 2/27/2023 446.2 Yes Yes High flow investigation
AP505 Airport 2/28/2023 12 Yes No High flow investigation
AP505 Airport 2/28/2023 158.1 Yes No High flow investigation
AP505A Airport 10/12/2023 10.3 Yes No High flow investigation
AP506 Airport 3/13/2023 63.5 Yes No Sinkhole inspection
AP506 Airport 3/13/2023 161.3 Yes No Sinkhole inspection ‐ resurvey
AP506 Airport 10/12/2023 64.5 Yes No High flow investigation
AP507 Airport 10/18/2023 117.9 Yes No High flow investigation
AP508 Airport 10/18/2023 203.3 Yes No High flow investigation
AP511 Airport 2/22/2023 1.5 No No
AP512 Airport 2/28/2023 133.8 No No
AP512A Airport 2/22/2023 91.5 No No
AP514 Airport 2/22/2023 87.1 Yes Yes
AP515 Airport 2/22/2023 362.7 Yes No
AP520 Airport 2/21/2023 13.1 Yes No High flow investigation
AP530 Airport 10/18/2023 216.5 Yes No High flow investigation
AP532 Airport 2/28/2023 37 Yes No Locating service connections
AP532 Airport 2/28/2023 26.6 Yes Yes Locating service connections
AP533 Airport 2/28/2023 144.8 Yes No Locating service connections
AP540 Airport 2/28/2023 7.5 No Yes Reversal
AP540 Airport 10/18/2023 152 Yes No High flow investigation
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AP541A Airport 2/28/2023 151.3 Yes No
AP545 Airport 2/28/2023 65 No No
AP621 Airport 6/20/2023 66.1 Yes No Locating u/s mh
AP621 Airport 6/21/2023 173.6 Yes Yes Reversal
AP622 Airport 6/21/2023 279.3 Yes No Locating d/s mh
AP622 Airport 6/21/2023 280.8 Yes No Resurvey after flushing
AP652 Airport 2/28/2023 316.6 Yes No Paving List Inspection
AP705A Airport 6/6/2023 13.3 No No
AS001 Autumn Street 6/8/2023 50 No No
AS003 Autumn Street 6/8/2023 384.8 Yes No Inspection complete
BS015 Blanchard Street 6/8/2023 359 Yes No
BS016 Blanchard Street 6/8/2023 54.2 Yes No
BS800 Blanchard Street 6/8/2023 162.3 Yes No
BS801 Blanchard Street 6/8/2023 348.3 Yes No
BU012 Burleigh 6/6/2023 72.8 Yes No
BU020 Burleigh 7/11/2023 155.8 Yes No Locating d/s mh
BU022 Burleigh 6/6/2023 211.3 Yes No Sinkhole inspection
BU022 Burleigh 7/7/2023 211.6 Yes No Sinkhole inspection
BU023 Burleigh 7/7/2023 297.7 Yes No Sinkhole inspection
BU027 Burleigh 6/9/2023 2 Yes Yes
BU027 Burleigh 6/12/2023 279.5 Yes No Resurvey after flushing
BU027 Burleigh 6/12/2023 54.9 Yes Yes Resurvey after flushing
BU028 Burleigh 6/12/2023 291.6 No No
BU028 Burleigh 6/13/2023 373.7 No Yes After maintenance
BU029 Burleigh 6/13/2023 348.3 Yes No
BU030 Burleigh 6/13/2023 311.8 Yes No
BU031 Burleigh 6/13/2023 420.7 Yes No
BU032 Burleigh 6/13/2023 299.5 Yes No
BU100 Burleigh 6/14/2023 107.1 No No Paving List Inspection
BU101 Burleigh 6/14/2023 228.8 No No Paving List Inspection
BU102 Burleigh 6/14/2023 296.3 No No Paving List Inspection
BU103 Burleigh 6/14/2023 295.7 No No Paving List Inspection
BU104 Burleigh 6/14/2023 292.7 No No Paving List Inspection
BU105 Burleigh 6/15/2023 314.2 No No Paving List Inspection
BU106 Burleigh 6/15/2023 30.5 No No Paving List Inspection
BU106 Burleigh 6/15/2023 230 No Yes Paving List Inspection
BU107 Burleigh 6/15/2023 280.2 No No Paving List Inspection
BU200 Burleigh 6/15/2023 259.5 Yes No Paving List Inspection
BU201 Burleigh 6/15/2023 250.1 No No Paving List Inspection
BU202 Burleigh 6/21/2023 303.7 No No Paving List Inspection
BU203 Burleigh 6/21/2023 299.8 No No Paving List Inspection
BU204 Burleigh 6/21/2023 300.1 No No Paving List Inspection
BU516 Burleigh 6/20/2023 32.9 Yes No
BU700 Burleigh 6/6/2023 208.1 No No
BU703 Burleigh 6/5/2023 229 Yes No Investigating u/s mh connection
BV011 Barkersville 4/4/2023 87.5 No No Locating d/s mh
BV012 Barkersville 4/4/2023 20 No No Locating d/s mh
BV013 Barkersville 4/4/2023 181.6 No No Locating d/s mh
BV028 Barkersville 6/13/2023 293.7 Yes No Locating u/s mh
BV028A Barkersville 6/14/2023 399.2 Yes No Locating d/s mh
BV035 Barkersville 10/24/2023 0.2 Yes No Locating service connections
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BV035 Barkersville 10/27/2023 4.8 Yes No Locating service connections
BV055 Barkersville 12/26/2023 713.9 Yes No Paving List Inspection
BV056 Barkersville 12/26/2023 172.1 Yes No Paving List Inspection
BV130 Barkersville 6/15/2023 146.8 Yes No
BV407 Barkersville 9/7/2023 170 Yes No Post Rehab
BV420 Barkersville 9/5/2023 257 Yes No Post Rehab
BV425 Barkersville 9/5/2023 377 Yes No Post Rehab
BV484 Barkersville 7/11/2023 49.2 No No Post Rehab
BV485 Barkersville 1/12/2023 59.2 Yes No Customer Issue
BV485 Barkersville 1/12/2023 183.5 Yes No Customer Issue
BV485 Barkersville 6/5/2023 339.7 Yes No Post Rehab
BV485A Barkersville 6/5/2023 0.2 Yes No Post Rehab
BV507 Barkersville 5/17/2023 193.3 Yes No Checking sewer main layout
BV511 Barkersville 4/13/2023 11 Yes No Sinkhole inspection
BV535 Barkersville 3/17/2023 150.3 Yes No Customer Issue
BV535 Barkersville 3/23/2023 1.3 Yes No Post Rehab
BV565A Barkersville 5/16/2023 1.4 No No Checking sewer main layout
BV565A Barkersville 5/16/2023 0.1 No Yes Checking sewer main layout
BV565A Barkersville 5/16/2023 43.2 Yes No Resurvey after flushing
BV577 Barkersville 5/18/2023 216.6 Yes No Looking for connection
BV600 Barkersville 5/12/2023 479 Yes No Paving List Inspection
BV603 Barkersville 10/3/2023 314.7 Yes No Post Rehab
BV603 Barkersville 10/5/2023 117.9 Yes Yes Post Rehab ‐ Reversal
BV604 Barkersville 10/3/2023 319.8 Yes No Post Rehab
BV626 Barkersville 10/5/2023 263.7 Yes No Post Rehab
BV640 Barkersville 5/16/2023 68 Yes No Post Rehab
BV645 Barkersville 5/10/2023 72.6 No No Locating end of line
BV645 Barkersville 5/16/2023 46.7 Yes Yes Post Rehab
BV650 Barkersville 10/3/2023 184.1 Yes Yes Post Rehab ‐ Reversal
BV655 Barkersville 10/3/2023 192.8 Yes Yes Post Rehab ‐ Reversal
BV660 Barkersville 9/7/2023 88 Yes No Post Rehab
BV670 Barkersville 5/9/2023 156.8 Yes No
BV700 Barkersville 5/8/2023 95 No No
BV700 Barkersville 8/8/2023 100.9 Yes No Post Rehab
BV700A Barkersville 8/8/2023 5.9 No No Post Rehab
BV701 Barkersville 10/5/2023 309.2 Yes No Post Rehab
BV704 Barkersville 5/4/2023 22.2 Yes No
BV705 Barkersville 5/4/2023 579.5 Yes No
BV705 Barkersville 6/27/2023 317.6 Yes No Post Rehab
BV705A Barkersville 6/27/2023 188.1 Yes No Post Rehab
BV715A Barkersville 6/27/2023 196.3 No No
BV725 Barkersville 6/27/2023 312.2 Yes Yes
BV752 Barkersville 6/22/2023 30 Yes No
BV762 Barkersville 12/20/2023 357 Yes No Sinkhole inspection
CB100A Carr Brook 8/16/2023 73.1 Yes No Post Rehab
CB122 Carr Brook 9/26/2023 50.2 Yes No Routine maintenance inspection

CB122 Carr Brook 9/26/2023 52 Yes No
Routine Maintenance Inspection ‐ 

Resurvey
CB123 Carr Brook 9/26/2023 49 Yes No Routine maintenance inspection
CB125 Carr Brook 9/25/2023 331.7 Yes No Routine maintenance inspection
CB126 Carr Brook 9/25/2023 357.3 Yes No Routine maintenance inspection

Page 5 of 12



Pipe ID Subsection

Inspection 

Date

Inspected 

Length (ft)

Repeat 

Inspection

Is 

Reversal Justification for Repeat Inspection

APPENDIX A:  CCTV INSPECTION LOG
City of Bangor, Maine

Calendar Year 2023

CB603 Carr Brook 10/4/2023 2.2 Yes No Post Rehab
CB603 Carr Brook 10/4/2023 531.5 Yes Yes Post Rehab ‐ Reversal
CB604 Carr Brook 5/3/2023 106.4 Yes No
CB701 Carr Brook 9/14/2023 226 Yes No Post Rehab
CB701A Carr Brook 9/14/2023 114 Yes No Post Rehab
CB701B Carr Brook 9/14/2023 43.2 No No Post Rehab
CB702 Carr Brook 9/7/2023 91.3 Yes No Post Rehab
CB702 Carr Brook 9/8/2023 70.3 Yes Yes Routine maintenance inspection
CB702 Carr Brook 9/8/2023 92.6 Yes No Resurvey after flushing
CB702 Carr Brook 9/8/2023 72 Yes Yes Resurvey after flushing
CB750 Carr Brook 5/2/2023 212.3 Yes No Customer Issue
CB851 Carr Brook 10/4/2023 309.5 Yes No Post Rehab
CB851A Carr Brook 10/4/2023 97 No No Post Rehab
CM009 Cemetery 5/16/2023 134.8 Yes No I/I Inspection
CM009A Cemetery 5/16/2023 312.5 Yes No I/I Inspection
CM010 Cemetery 5/16/2023 21.6 Yes No I/I Inspection
CM010A Cemetery 5/16/2023 192.6 Yes No I/I Inspection
CM011 Cemetery 5/16/2023 221.3 Yes No I/I Inspection
CM014 Cemetery 5/16/2023 204.6 Yes No I/I Inspection
CM100A Cemetery 5/16/2023 15.8 Yes No I/I Inspection
CM100A Cemetery 5/16/2023 37.4 Yes Yes I/I Inspection
CM101 Cemetery 5/16/2023 211.1 Yes No I/I Inspection
CM102 Cemetery 5/16/2023 253 Yes No I/I Inspection
CM103 Cemetery 5/16/2023 299 Yes No I/I Inspection
CM103A Cemetery 5/16/2023 148.6 Yes No I/I Inspection
CM104 Cemetery 5/16/2023 94.9 Yes No I/I Inspection
CM106 Cemetery 5/18/2023 83.1 Yes No I/I Inspection
CM107 Cemetery 5/18/2023 125.6 Yes No I/I Inspection
CM107A Cemetery 5/18/2023 262 Yes No I/I Inspection
CM107B Cemetery 5/18/2023 193.1 Yes No I/I Inspection
CM250 Cemetery 5/17/2023 127.5 Yes No I/I Inspection
CM251 Cemetery 5/17/2023 351.7 Yes No I/I Inspection
CM252 Cemetery 5/16/2023 435.7 Yes No I/I Inspection
CM301 Cemetery 5/17/2023 69.3 Yes No I/I Inspection
CM301 Cemetery 5/18/2023 381.1 Yes Yes I/I Inspection
CM302 Cemetery 5/17/2023 305.2 Yes No I/I Inspection
CM303 Cemetery 5/17/2023 228.8 Yes No I/I Inspection
CM352 Cemetery 5/17/2023 248.3 Yes No I/I Inspection
CM401 Cemetery 5/17/2023 11.6 Yes No I/I Inspection
CM402 Cemetery 5/17/2023 297.3 Yes No I/I Inspection
CM517 Cemetery 5/18/2023 320.1 Yes No I/I Inspection
CM519 Cemetery 5/18/2023 226.1 Yes No I/I Inspection
CM520 Cemetery 5/18/2023 187 Yes No I/I Inspection
CM571 Cemetery 5/18/2023 118.1 Yes No I/I Inspection
CM580 Cemetery 5/24/2023 305.6 Yes No I/I Inspection
CM581 Cemetery 5/24/2023 196.6 Yes No I/I Inspection
CM590 Cemetery 5/18/2023 209.3 Yes No I/I Inspection
CM591 Cemetery 5/18/2023 188.6 Yes No I/I Inspection
CM602 Cemetery 5/22/2023 252.5 Yes No I/I Inspection
CM603 Cemetery 5/22/2023 237 Yes No I/I Inspection
CM650 Cemetery 5/22/2023 37 Yes No I/I Inspection
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CM651 Cemetery 5/22/2023 252.3 Yes No I/I Inspection
CM652 Cemetery 5/22/2023 284.6 Yes No I/I Inspection
CM691 Cemetery 5/23/2023 298.2 Yes No I/I Inspection
CM704 Cemetery 5/24/2023 254.3 Yes No I/I Inspection
CM790 Cemetery 5/24/2023 261.7 Yes No I/I Inspection
CM791 Cemetery 5/24/2023 256.1 Yes No I/I Inspection
CM800 Cemetery 5/23/2023 245.8 Yes No I/I Inspection
CM801 Cemetery 5/23/2023 247.6 Yes No I/I Inspection
CM802 Cemetery 5/23/2023 319.2 Yes No I/I Inspection
CM870 Cemetery 5/23/2023 214.1 Yes No I/I Inspection
CM880 Cemetery 5/23/2023 168.3 Yes No I/I Inspection
DB015 Davis Brook 1/4/2023 36.5 Yes No Sinkhole inspection
DB024A Davis Brook 1/24/2023 79.9 Yes No Customer Issue
DB025 Davis Brook 7/25/2023 37.4 Yes No Post Rehab
DB025 Davis Brook 7/28/2023 341.7 Yes No Post Rehab ‐ Resurvey
DB026 Davis Brook 5/8/2023 76.8 Yes No Looking for connection
DB237 Davis Brook 9/21/2023 441.3 Yes No Sewer backup investigation
DB241 Davis Brook 9/28/2023 467.2 Yes No Dye confirming service connections
DB242 Davis Brook 9/21/2023 197.1 Yes No Dye confirming service connections

DB243R01 Davis Brook 10/24/2023 3 No No
DB306 Davis Brook 7/25/2023 339.8 Yes No Dye confirming service connections
DB350 Davis Brook 9/19/2023 13.8 Yes No
DB350 Davis Brook 10/5/2023 5.3 Yes Yes
DB350 Davis Brook 11/17/2023 139.3 Yes No Locating line
DB350A Davis Brook 10/5/2023 104.6 Yes Yes
DB505 Davis Brook 7/11/2023 142.3 Yes No Customer Issue
DB506 Davis Brook 7/11/2023 157.1 Yes No Customer Issue
DB507 Davis Brook 7/11/2023 93.5 Yes No Customer Issue
DB563 Davis Brook 5/16/2023 166.3 Yes No
DB563 Davis Brook 5/16/2023 60.4 Yes Yes
DB630 Davis Brook 5/4/2023 96.3 Yes Yes
DB701 Davis Brook 10/16/2023 32 Yes No
DB704 Davis Brook 5/11/2023 58.3 Yes No Continued from left off location
DB704 Davis Brook 5/11/2023 359 Yes No Checking sewer main layout
DB704 Davis Brook 5/12/2023 91.6 Yes Yes Checking sewer main layout
DB730 Davis Brook 3/23/2023 40 Yes No Customer Issue
DB730 Davis Brook 10/17/2023 348.3 Yes Yes
DB850 Davis Brook 1/24/2023 66.5 Yes No Customer Issue
DB950 Davis Brook 5/8/2023 107 Yes No Locating line
DW203 Dow 2/15/2023 333.6 Yes No Locating service connections
DW250 Dow 7/28/2023 6.4 Yes No
DW250 Dow 7/28/2023 223.6 Yes Yes
DW251 Dow 7/28/2023 262.1 Yes No
DW277 Dow 5/18/2023 58.5 No No Post Rehab
DW278 Dow 10/4/2023 436.2 Yes No Post Rehab
FK902 Franklin Street 8/31/2023 165.6 Yes No Grease investigation
HD010 Hampden 11/7/2023 106 No No Locating line

HD010R01 Hampden 11/7/2023 26.1 No No Looking for connection
HK012 Hancock Street 6/23/2023 402.8 Yes No Customer Issue
HK031 Hancock Street 4/13/2023 12.3 Yes No
HK032 Hancock Street 4/13/2023 130.3 Yes No
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HK033 Hancock Street 4/13/2023 101.8 Yes No
HK213 Hancock Street 10/3/2023 373.7 Yes No Customer Issue
HK230 Hancock Street 12/14/2023 127.9 Yes No
HK521 Hancock Street 1/6/2023 187.8 Yes No Customer Issue
HK522 Hancock Street 1/6/2023 184.1 Yes No Customer Issue
HK626 Hancock Street 8/10/2023 192.6 Yes No Sinkhole inspection
HP222 Hildreth Perry 11/8/2023 251.3 Yes No Grease investigation
HP407 Hildreth Perry 11/9/2023 124 Yes No Sinkhole inspection
HP408 Hildreth Perry 11/9/2023 398.6 Yes No Sinkhole inspection
KE500 Kenduskeag East 6/16/2023 2.5 Yes No Post Rehab
KE500 Kenduskeag East 6/16/2023 367.6 Yes Yes Post Rehab ‐ Reversal
KE500A Kenduskeag East 6/16/2023 1 No No Post Rehab
KE701 Kenduskeag East 5/4/2023 390.8 Yes No
KW019 Kenduskeag West 7/18/2023 282 Yes No Grease investigation
KW071 Kenduskeag West 7/28/2023 66.5 Yes No Post Rehab
KW101 Kenduskeag West 3/28/2023 303.6 Yes No Sinkhole inspection
KW182 Kenduskeag West 5/17/2023 9.8 No No I/I Inspection
KW183 Kenduskeag West 5/18/2023 68.4 No No I/I Inspection
KW184 Kenduskeag West 5/17/2023 131 No No I/I Inspection
KW186A Kenduskeag West 5/17/2023 3.9 No No I/I Inspection
KW187 Kenduskeag West 5/18/2023 73.4 No No I/I Inspection
MB003 Meadowbrook 3/2/2023 247.1 Yes No I/I Inspection
MB003 Meadowbrook 5/8/2023 246.3 Yes No Sinkhole inspection
MB004 Meadowbrook 3/2/2023 131.6 Yes No I/I Inspection
MB005 Meadowbrook 3/2/2023 143.3 Yes No I/I Inspection
MB006 Meadowbrook 3/2/2023 227.5 Yes No I/I Inspection
MB007 Meadowbrook 3/2/2023 191.8 Yes No I/I Inspection
MB008 Meadowbrook 3/2/2023 194 Yes No I/I Inspection
MB009 Meadowbrook 3/2/2023 179.1 Yes No I/I Inspection
MB011 Meadowbrook 3/6/2023 79.6 Yes No I/I Inspection
MB012 Meadowbrook 3/6/2023 91.6 Yes No I/I Inspection
MB013 Meadowbrook 3/6/2023 136.6 Yes No I/I Inspection
MB014 Meadowbrook 3/6/2023 180.6 Yes No I/I Inspection
MB015 Meadowbrook 3/6/2023 137 Yes No I/I Inspection
MB018 Meadowbrook 3/6/2023 176.6 Yes Yes I/I Inspection
MB019 Meadowbrook 3/6/2023 192.5 Yes No I/I Inspection
MB019A Meadowbrook 3/6/2023 42.4 Yes No I/I Inspection
MB020 Meadowbrook 3/6/2023 117.8 Yes No I/I Inspection
MB021 Meadowbrook 3/6/2023 216.8 Yes No I/I Inspection
MB022 Meadowbrook 3/6/2023 112.5 Yes No I/I Inspection
MB024 Meadowbrook 3/6/2023 368.2 Yes No I/I Inspection
MB025 Meadowbrook 3/7/2023 72.1 No No I/I Inspection
MB026 Meadowbrook 3/7/2023 17 Yes No I/I Inspection
MB027 Meadowbrook 3/7/2023 124.3 Yes No I/I Inspection
MB028 Meadowbrook 3/7/2023 115.3 Yes No I/I Inspection
MB029 Meadowbrook 3/1/2023 41.7 Yes No I/I Inspection
MB030 Meadowbrook 3/1/2023 209.8 Yes No I/I Inspection
MB031 Meadowbrook 3/1/2023 315.7 Yes No I/I Inspection
MB032 Meadowbrook 3/1/2023 321.7 Yes No I/I Inspection
MB034 Meadowbrook 3/7/2023 237.6 Yes No I/I Inspection
MB035 Meadowbrook 3/7/2023 265.8 Yes No I/I Inspection
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MB036 Meadowbrook 3/7/2023 334.2 Yes No I/I Inspection
MB037 Meadowbrook 3/7/2023 297.7 Yes No I/I Inspection
MB038 Meadowbrook 3/7/2023 214.8 Yes No I/I Inspection
MB039 Meadowbrook 3/7/2023 0.1 Yes No I/I Inspection
MB040 Meadowbrook 3/7/2023 160.3 Yes No I/I Inspection
MB041 Meadowbrook 3/8/2023 190.1 Yes No I/I Inspection
MB042 Meadowbrook 3/8/2023 284 Yes No I/I Inspection
MB043 Meadowbrook 3/7/2023 249.8 Yes No I/I Inspection
MB045 Meadowbrook 3/9/2023 143.8 Yes No I/I Inspection
MB046 Meadowbrook 3/9/2023 248 Yes No I/I Inspection
MB047 Meadowbrook 3/9/2023 174.3 Yes No I/I Inspection
MB100 Meadowbrook 3/8/2023 12.8 Yes No I/I Inspection
MB101 Meadowbrook 3/8/2023 16.6 Yes No I/I Inspection
MB102 Meadowbrook 3/8/2023 94 Yes No I/I Inspection
MB103 Meadowbrook 3/8/2023 167.1 Yes No I/I Inspection
MB105 Meadowbrook 3/8/2023 24.5 Yes No I/I Inspection
MB106 Meadowbrook 3/8/2023 181.5 Yes No I/I Inspection
MB107 Meadowbrook 3/8/2023 176.8 Yes No I/I Inspection
MB141 Meadowbrook 3/9/2023 340.1 Yes No I/I Inspection
MB145 Meadowbrook 3/13/2023 200.8 Yes No I/I Inspection
MB200 Meadowbrook 3/13/2023 78.9 Yes No I/I Inspection
MB208 Meadowbrook 3/13/2023 168.8 Yes No I/I Inspection
MB221 Meadowbrook 3/14/2023 121.9 Yes No I/I Inspection
MB222 Meadowbrook 3/14/2023 108.3 Yes No I/I Inspection
MB252 Meadowbrook 3/9/2023 193.8 Yes No I/I Inspection
MB262 Meadowbrook 3/16/2023 34.7 Yes No I/I Inspection
MB263 Meadowbrook 3/16/2023 293.1 Yes No I/I Inspection
MB263 Meadowbrook 6/8/2023 299.7 Yes No Locating u/s mh
MB264 Meadowbrook 3/16/2023 121.8 Yes No I/I Inspection
MB264 Meadowbrook 6/8/2023 127.5 Yes No Locating u/s mh
MB302 Meadowbrook 6/23/2023 217.3 Yes No Sinkhole inspection
MB307 Meadowbrook 4/13/2023 23.2 Yes No I/I Inspection
MB321 Meadowbrook 11/13/2023 340.1 Yes No Routine maintenance inspection
MB322 Meadowbrook 3/10/2023 117.5 Yes No I/I Inspection
MB322 Meadowbrook 4/7/2023 161.5 Yes No I/I Inspection ‐ Resurvey
MB322 Meadowbrook 11/13/2023 161.3 Yes No Routine maintenance inspection
MB330 Meadowbrook 3/14/2023 144.8 Yes No I/I Inspection
MB335 Meadowbrook 3/15/2023 43 Yes No I/I Inspection
MB340 Meadowbrook 3/15/2023 4.4 Yes No I/I Inspection ‐ Resurvey
MB340 Meadowbrook 4/11/2023 190.5 Yes Yes I/I Inspection ‐ Resurvey
MB346 Meadowbrook 4/12/2023 13.3 Yes No I/I Inspection
MB365 Meadowbrook 4/12/2023 92 Yes No I/I Inspection
MB372 Meadowbrook 4/12/2023 236.5 Yes No I/I Inspection
MB372 Meadowbrook 7/18/2023 236.6 Yes No Paving List Inspection
MB373 Meadowbrook 7/18/2023 115.4 Yes No Paving List Inspection
MB400 Meadowbrook 8/23/2023 175.8 Yes No Grease investigation
MB406 Meadowbrook 4/13/2023 153.8 Yes Yes I/I Inspection ‐ Reversal
MB407 Meadowbrook 4/13/2023 159.3 Yes Yes I/I Inspection ‐ Reversal
MB416 Meadowbrook 4/13/2023 137.3 Yes No I/I Inspection
MB417 Meadowbrook 4/13/2023 99.6 No No I/I Inspection
MB420 Meadowbrook 4/14/2023 262.2 Yes No I/I Inspection
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MB425 Meadowbrook 4/13/2023 190.8 Yes No I/I Inspection
MB450 Meadowbrook 4/14/2023 134.3 Yes No I/I Inspection
MB452 Meadowbrook 4/18/2023 111.5 Yes No I/I Inspection ‐ Resurvey
MB475 Meadowbrook 4/18/2023 188.8 Yes No I/I Inspection
MB476 Meadowbrook 4/18/2023 248.8 Yes No I/I Inspection
MB477 Meadowbrook 4/18/2023 202.8 Yes No I/I Inspection
MB500 Meadowbrook 3/29/2023 74.3 Yes No I/I Inspection
MB501 Meadowbrook 3/29/2023 151.6 Yes No I/I Inspection
MB502 Meadowbrook 3/29/2023 74.4 Yes No I/I Inspection
MB503 Meadowbrook 3/29/2023 100.5 Yes No I/I Inspection
MB504 Meadowbrook 3/30/2023 242.1 Yes No I/I Inspection
MB505 Meadowbrook 3/30/2023 141.9 Yes No I/I Inspection
MB506 Meadowbrook 3/31/2023 305.5 Yes No I/I Inspection
MB507 Meadowbrook 3/31/2023 307 Yes No I/I Inspection
MB508 Meadowbrook 3/31/2023 284.2 Yes No I/I Inspection
MB509 Meadowbrook 3/31/2023 191.6 Yes No I/I Inspection
MB515 Meadowbrook 4/5/2023 121 Yes No I/I Inspection
MB516 Meadowbrook 4/6/2023 174.6 Yes No I/I Inspection
MB517 Meadowbrook 4/6/2023 52.2 Yes No I/I Inspection
MB518 Meadowbrook 4/6/2023 26.8 Yes No I/I Inspection
MB519 Meadowbrook 4/6/2023 118.8 Yes No I/I Inspection
MB521 Meadowbrook 4/6/2023 112.1 Yes No I/I Inspection
MB559 Meadowbrook 4/6/2023 21.6 Yes No I/I Inspection
MB561 Meadowbrook 4/13/2023 42.9 Yes No I/I Inspection
MB600 Meadowbrook 4/13/2023 193.6 Yes No I/I Inspection
MB604 Meadowbrook 4/18/2023 299.8 Yes No I/I Inspection
MB651 Meadowbrook 4/19/2023 254.3 Yes No I/I Inspection
MB651 Meadowbrook 9/17/2023 252.8 Yes No Customer Issue
MB652 Meadowbrook 4/18/2023 232.3 Yes No I/I Inspection
MB700 Meadowbrook 4/4/2023 4.8 Yes No I/I Inspection
MB701 Meadowbrook 4/5/2023 44.4 Yes No I/I Inspection
MB706 Meadowbrook 4/5/2023 194.3 Yes No I/I Inspection
MB754 Meadowbrook 4/19/2023 272 Yes No I/I Inspection
MB756 Meadowbrook 4/12/2023 37.2 Yes No I/I Inspection
MB757 Meadowbrook 4/12/2023 225.5 Yes No I/I Inspection
MB758 Meadowbrook 4/12/2023 182.3 Yes No I/I Inspection
MB759 Meadowbrook 4/13/2023 1 Yes No I/I Inspection
MB761 Meadowbrook 10/6/2023 295.8 Yes No Customer Issue
MB761 Meadowbrook 10/26/2023 296.1 Yes No Post Rehab
MB776 Meadowbrook 4/13/2023 423.7 Yes No I/I Inspection ‐ Resurvey
MB804 Meadowbrook 4/24/2023 4.5 No No I/I Inspection
MB805 Meadowbrook 4/19/2023 193.3 Yes No I/I Inspection
MB806 Meadowbrook 4/19/2023 384.9 Yes No I/I Inspection
MB807 Meadowbrook 4/19/2023 358.2 Yes No I/I Inspection
MB807 Meadowbrook 4/19/2023 7.8 Yes Yes I/I Inspection
MB812 Meadowbrook 4/20/2023 350.5 Yes No I/I Inspection ‐ Resurvey
MB821 Meadowbrook 4/20/2023 127 No No I/I Inspection
MB821 Meadowbrook 4/20/2023 316.8 Yes No I/I Inspection ‐ Resurvey
MB822 Meadowbrook 4/20/2023 286.6 No No I/I Inspection
MB823 Meadowbrook 4/24/2023 150.5 No No I/I Inspection
MB825 Meadowbrook 4/27/2023 118.6 No No I/I Inspection
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MB826 Meadowbrook 4/27/2023 287.2 No No I/I Inspection
MB827 Meadowbrook 4/27/2023 353.5 No No I/I Inspection
MB828 Meadowbrook 4/27/2023 383.1 No No I/I Inspection
MB830 Meadowbrook 4/19/2023 319 Yes No I/I Inspection
MB831 Meadowbrook 4/19/2023 255 Yes No I/I Inspection
MB835 Meadowbrook 4/13/2023 278 Yes No I/I Inspection ‐ Resurvey
MB880 Meadowbrook 4/12/2023 255.1 Yes No I/I Inspection
MB881 Meadowbrook 4/12/2023 10 Yes No I/I Inspection
MB902 Meadowbrook 7/19/2023 238.1 Yes No Paving List Inspection
MB903 Meadowbrook 7/19/2023 236.8 Yes No Paving List Inspection
MB904 Meadowbrook 7/19/2023 247.1 Yes No Paving List Inspection
MB905 Meadowbrook 7/26/2023 300.1 Yes No Paving List Inspection
MB906 Meadowbrook 7/26/2023 356.7 Yes No Paving List Inspection
MB910 Meadowbrook 7/19/2023 254.8 Yes No Paving List Inspection
MB923 Meadowbrook 4/27/2023 293 Yes No I/I Inspection
MB930 Meadowbrook 7/17/2023 158.5 Yes No Paving List Inspection
MB970 Meadowbrook 4/19/2023 26.2 Yes Yes I/I Inspection ‐ Reversal
MB975 Meadowbrook 4/19/2023 154.6 Yes No I/I Inspection
MB976 Meadowbrook 4/19/2023 221.6 Yes No I/I Inspection
MB982 Meadowbrook 4/19/2023 168.1 Yes Yes I/I Inspection
OC035 Old Capehart 7/19/2023 315.5 Yes No Paving List Inspection
OC037 Old Capehart 7/19/2023 144.3 Yes No Paving List Inspection
OC408 Old Capehart 5/10/2023 199.5 Yes Yes Reversal
OC408 Old Capehart 5/10/2023 58.2 Yes No
OC450 Old Capehart 9/21/2023 71.3 Yes No Sewer backup investigation
OC451 Old Capehart 9/21/2023 162.1 Yes No Sewer backup investigation
OC452 Old Capehart 9/21/2023 162.8 Yes No Sewer backup investigation
OC453 Old Capehart 9/21/2023 236.5 Yes No Sewer backup investigation
OC460 Old Capehart 9/21/2023 133.8 Yes No Sewer backup investigation
OC461 Old Capehart 9/21/2023 145 Yes No Sewer backup investigation
OC462 Old Capehart 9/18/2023 147.3 Yes No Sewer backup investigation
OC462 Old Capehart 9/21/2023 235.6 Yes No Sewer backup investigation
OC463 Old Capehart 9/21/2023 207.6 Yes No Sewer backup investigation
OC465 Old Capehart 9/21/2023 11.6 Yes No Sewer backup investigation
OC501 Old Capehart 2/13/2023 250 Yes No Customer Issue
OC501 Old Capehart 2/14/2023 247.8 Yes No Customer Issue
OC900 Old Capehart 7/19/2023 51.4 Yes No Paving List Inspection
OC902 Old Capehart 2/2/2023 388.5 Yes No Routine maintenance inspection
OC903 Old Capehart 2/2/2023 162.8 Yes No Routine maintenance inspection
OC904 Old Capehart 2/2/2023 300.2 Yes No Routine maintenance inspection
OC905 Old Capehart 2/2/2023 283.7 Yes No Routine maintenance inspection
PI007 Penobscot Interceptor 10/10/2023 226.5 No No
PI008 Penobscot Interceptor 10/10/2023 296.3 No No
PI009 Penobscot Interceptor 10/10/2023 542.5 No No Sinkhole inspection
PJ563 Penjajawoc 7/26/2023 164.6 Yes No Paving List Inspection
PJ906 Penjajawoc 12/5/2023 252.5 Yes No
PJ907 Penjajawoc 12/5/2023 223.8 Yes No
PJ908 Penjajawoc 12/5/2023 247.8 Yes No
PJ909 Penjajawoc 12/5/2023 252.3 Yes No
PJ910 Penjajawoc 12/5/2023 249.8 Yes No
PJ911 Penjajawoc 12/5/2023 249.6 Yes No
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PJ912 Penjajawoc 12/5/2023 254.5 Yes No
PJ913 Penjajawoc 12/5/2023 245.6 Yes No
PJ950 Penjajawoc 10/19/2023 172.6 Yes No Paving List Inspection
PJ951 Penjajawoc 10/19/2023 127.5 Yes No Paving List Inspection
PJ951 Penjajawoc 10/19/2023 153.1 Yes Yes Paving List Inspection
PJ952 Penjajawoc 10/19/2023 78.4 Yes No Paving List Inspection
PJ953 Penjajawoc 10/19/2023 144.6 Yes No Paving List Inspection
PJ955 Penjajawoc 10/19/2023 14 Yes No Paving List Inspection
PJ956 Penjajawoc 10/19/2023 319.6 Yes No Paving List Inspection
SL002 Strickland 5/8/2023 167.3 No No
SL003 Strickland 7/17/2023 303.7 Yes No Paving List Inspection
SL004 Strickland 7/17/2023 355.1 Yes No Paving List Inspection
SL051 Strickland 7/17/2023 304.5 Yes No Paving List Inspection
SL052 Strickland 7/17/2023 304.6 Yes No Paving List Inspection
WL006 Woodlawn 7/18/2023 226 No No Paving List Inspection
WL007 Woodlawn 7/18/2023 154.6 No No Paving List Inspection
WL008 Woodlawn 7/18/2023 112.6 No No
WL106 Woodlawn 7/12/2023 23.5 Yes No Paving List Inspection
WL107 Woodlawn 7/12/2023 295.5 Yes No Paving List Inspection
WL107 Woodlawn 7/12/2023 110.5 Yes Yes Paving List Inspection
WL130 Woodlawn 7/12/2023 162.6 Yes No Paving List Inspection
WL150 Woodlawn 7/12/2023 201 Yes No Paving List Inspection
WL151 Woodlawn 7/12/2023 2 Yes No Paving List Inspection
WL151 Woodlawn 7/18/2023 209.5 Yes Yes Paving List Inspection
WL152 Woodlawn 7/18/2023 22.7 Yes No Paving List Inspection
WL200 Woodlawn 7/17/2023 38.2 Yes No Paving List Inspection
WL201 Woodlawn 7/17/2023 263.2 Yes No Paving List Inspection
WL401 Woodlawn 7/11/2023 311.5 Yes No Paving List Inspection
WL450 Woodlawn 11/17/2023 307.6 Yes No Post rehab ‐ root removal
WL503 Woodlawn 9/26/2023 235.8 Yes No
WL504 Woodlawn 9/26/2023 315.3 Yes No
WL505 Woodlawn 9/26/2023 349.6 Yes No
WL603 Woodlawn 3/30/2023 73.3 No No Sinkhole inspection

Total Feet 107498.1

Total Miles 20.4
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Manhole ID Subsection Date Inspected

Repeat 

Inspection Justification for Repeat Inspection 

AB002 Arctic Brook 1/10/2023

AB017 Arctic Brook 2/7/2023

AB023 Arctic Brook 1/10/2023

AB024 Arctic Brook 1/10/2023

AB035 Arctic Brook 1/18/2023

AB036 Arctic Brook 1/18/2023

AB037 Arctic Brook 1/18/2023

AB038 Arctic Brook 1/18/2023

AB039 Arctic Brook 1/18/2023

AB040 Arctic Brook 1/17/2023

AB042 Arctic Brook 1/17/2023

AB043 Arctic Brook 1/17/2023

AB050 Arctic Brook 1/19/2023

AB051 Arctic Brook 1/19/2023

AB056 Arctic Brook 1/19/2023

AB057 Arctic Brook 1/25/2023

AB061 Arctic Brook 2/7/2023

AB083 Arctic Brook 2/7/2023

AB100 Arctic Brook 1/9/2023

AB101 Arctic Brook 1/9/2023

AB102 Arctic Brook 1/9/2023

AB103 Arctic Brook 1/9/2023

AB104 Arctic Brook 1/9/2023

AB105 Arctic Brook 1/9/2023

AB106 Arctic Brook 1/9/2023

AB107 Arctic Brook 1/9/2023

AB108 Arctic Brook 1/9/2023

AB109 Arctic Brook 1/9/2023

AB110 Arctic Brook 1/5/2023

AB120 Arctic Brook 1/5/2023

AB121 Arctic Brook 1/5/2023

AB122 Arctic Brook 1/5/2023

AB123 Arctic Brook 1/5/2023

AB125 Arctic Brook 2/7/2023

AB130 Arctic Brook 1/9/2023

AB131 Arctic Brook 1/5/2023

AB132 Arctic Brook 1/9/2023

AB135 Arctic Brook 1/9/2023

AB136 Arctic Brook 1/9/2023 Yes Pre‐existing inspection

APPENDIX B:  MANHOLE INSPECTION LOG
City of Bangor, Maine
Calendar Year 2023
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AB140 Arctic Brook 1/5/2023

AB141 Arctic Brook 1/5/2023 Yes Pre‐existing inspection

AB142 Arctic Brook 1/5/2023 Yes Pre‐existing inspection

AB150 Arctic Brook 1/5/2023

AB160 Arctic Brook 1/5/2023

AB161 Arctic Brook 1/5/2023

AB200 Arctic Brook 1/9/2023

AB202 Arctic Brook 1/5/2023

AB203 Arctic Brook 1/5/2023

AB206 Arctic Brook 1/5/2023

AB207 Arctic Brook 1/5/2023

AB208 Arctic Brook 1/5/2023

AB209 Arctic Brook 1/5/2023

AB210 Arctic Brook 1/5/2023

AB220 Arctic Brook 1/9/2023

AB221 Arctic Brook 1/9/2023

AB230 Arctic Brook 1/5/2023

AB231 Arctic Brook 1/5/2023

AB232 Arctic Brook 1/5/2023

AB233 Arctic Brook 1/5/2023

AB234 Arctic Brook 1/5/2023

AB235 Arctic Brook 1/5/2023

AB236 Arctic Brook 1/5/2023

AB240 Arctic Brook 1/5/2023

AB241 Arctic Brook 1/5/2023

AB250 Arctic Brook 1/5/2023

AB251 Arctic Brook 1/5/2023

AB301 Arctic Brook 2/7/2023

AB402A Arctic Brook 2/8/2023

AB404 Arctic Brook 2/8/2023

AB410 Arctic Brook 2/8/2023

AB460 Arctic Brook 2/9/2023

AB506 Arctic Brook 2/9/2023

AB508 Arctic Brook 2/8/2023

AB509 Arctic Brook 2/8/2023

AB513 Arctic Brook 2/9/2023

AB514 Arctic Brook 2/9/2023

AB590 Arctic Brook 1/9/2023 Yes Pre‐existing inspection

AB591 Arctic Brook 1/9/2023
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AB650 Arctic Brook 2/9/2023

AB651 Arctic Brook 1/26/2023

AB655 Arctic Brook 2/9/2023

AP050 Airport 2/21/2023

AP051 Airport 2/21/2023

AP052 Airport 2/21/2023

AP305 Airport 2/21/2023

AP306 Airport 2/21/2023

AP410 Airport 2/21/2023

AP417 Airport 2/21/2023

AP445 Airport 6/8/2023

AP447 Airport 2/22/2023

AP451 Airport 2/22/2023

AP460 Airport 2/22/2023

AP461 Airport 2/22/2023

AP470 Airport 2/22/2023

AP471 Airport 2/22/2023

AP472 Airport 2/22/2023

AP480 Airport 2/22/2023

AP481 Airport 2/22/2023

AP504 Airport 2/22/2023

AP506A Airport 2/22/2023

AP514 Airport 2/22/2023

AP530 Airport 6/8/2023

AP533 Airport 2/28/2023

AP536 Airport 6/8/2023

AP541A Airport 2/22/2023

AP620 Airport 6/8/2023

AP630 Airport 6/8/2023

AP652 Airport 6/8/2023

AP653 Airport 6/8/2023

AP704 Airport 6/8/2023

AP720 Airport 6/13/2023

AP723 Airport 6/13/2023

AP740 Airport 1/9/2023 Yes Post Rehailitation Survey

AP740A Airport 1/9/2023 Yes Post Rehailitation Survey

AP751 Airport 12/26/2023

AS001 Autumn Street 6/13/2023

AS003 Autumn Street 6/13/2023
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BS015 Blanchard Street 6/13/2023

BS801 Blanchard Street 6/13/2023

BU027 Burleigh 6/13/2023

BU100 Burleigh 6/13/2023

BU101 Burleigh 6/13/2023

BU102 Burleigh 6/13/2023

BU103 Burleigh 6/13/2023

BU104 Burleigh 6/13/2023

BU105 Burleigh 6/13/2023

BU106 Burleigh 6/13/2023

BU107 Burleigh 6/13/2023

BU200 Burleigh 6/14/2023

BU201 Burleigh 6/14/2023

BU202 Burleigh 6/14/2023

BU203 Burleigh 6/14/2023

BU204 Burleigh 6/14/2023

BU300 Burleigh 6/14/2023

BU301 Burleigh 6/15/2023

BU302 Burleigh 6/15/2023

BU303 Burleigh 6/15/2023

BU304 Burleigh 6/15/2023

BU306 Burleigh 6/15/2023

BU307 Burleigh 6/15/2023

BU311A Burleigh 6/15/2023

BU312 Burleigh 6/15/2023

BU315 Burleigh 6/15/2023

BU461 Burleigh 6/15/2023

BU751 Burleigh 2/2/2023

BV022 Barkersville 6/15/2023

BV023 Barkersville 1/9/2023

BV026 Barkersville 6/20/2023

BV332 Barkersville 1/12/2023

BV503 Barkersville 1/9/2023

BV535 Barkersville 1/9/2023

BV536 Barkersville 1/9/2023

BV537 Barkersville 1/9/2023

BV554 Barkersville 5/16/2023

BV999 Barkersville 3/31/2023

CB150 Carr Brook 1/12/2023
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CM101 Cemetery 5/31/2023

CM102 Cemetery 5/31/2023

CM103 Cemetery 5/31/2023

CM103A Cemetery 5/31/2023 Yes Infiltration / Inflow Investigation

CM250 Cemetery 5/31/2023

CM251 Cemetery 5/31/2023

CM252 Cemetery 5/31/2023

CM301 Cemetery 5/26/2023 Yes Infiltration / Inflow Investigation

CM302 Cemetery 5/26/2023 Yes Infiltration / Inflow Investigation

CM303 Cemetery 5/26/2023 Yes Infiltration / Inflow Investigation

CM350 Cemetery 5/31/2023

CM351 Cemetery 5/31/2023 Yes Infiltration / Inflow Investigation

CM351A Cemetery 5/31/2023

CM352 Cemetery 5/31/2023

CM400 Cemetery 5/31/2023

CM401 Cemetery 5/31/2023 Yes Infiltration / Inflow Investigation

CM402 Cemetery 5/31/2023

CM451 Cemetery 5/31/2023

DB803 Davis Brook 1/9/2023

DN150 Dutton Street 1/4/2023 Yes Pre‐existing inspection 

KE500 Kenduskeag East 6/20/2023

KE500A Kenduskeag East 6/20/2023

KW071 Kenduskeag West 7/25/2023

MB001 Meadowbrook 3/3/2023 Yes Infiltration / Inflow Investigation

MB002 Meadowbrook 3/29/2023 Yes Infiltration / Inflow Investigation

MB003 Meadowbrook 3/2/2023 Yes Infiltration / Inflow Investigation

MB004 Meadowbrook 3/29/2023 Yes Infiltration / Inflow Investigation

MB005 Meadowbrook 3/2/2023 Yes Infiltration / Inflow Investigation

MB007 Meadowbrook 3/29/2023 Yes Infiltration / Inflow Investigation

MB009 Meadowbrook 3/30/2023 Yes Infiltration / Inflow Investigation

MB010 Meadowbrook 3/30/2023 Yes Infiltration / Inflow Investigation

MB011 Meadowbrook 3/30/2023 Yes Infiltration / Inflow Investigation

MB012 Meadowbrook 3/30/2023 Yes Infiltration / Inflow Investigation

MB013 Meadowbrook 3/30/2023 Yes Infiltration / Inflow Investigation

MB014 Meadowbrook 3/6/2023 Yes Infiltration / Inflow Investigation

MB015 Meadowbrook 3/30/2023 Yes Infiltration / Inflow Investigation

MB016 Meadowbrook 3/8/2023 Yes Infiltration / Inflow Investigation

MB017 Meadowbrook 3/30/2023

MB018 Meadowbrook 3/30/2023
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MB019 Meadowbrook 3/31/2023

MB020 Meadowbrook 3/31/2023

MB021 Meadowbrook 3/31/2023

MB023 Meadowbrook 3/31/2023 Yes Infiltration / Inflow Investigation

MB025 Meadowbrook 4/3/2023 Yes Infiltration / Inflow Investigation

MB027 Meadowbrook 4/3/2023

MB028 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB029 Meadowbrook 3/1/2023 Yes Infiltration / Inflow Investigation

MB030 Meadowbrook 3/1/2023 Yes Infiltration / Inflow Investigation

MB031 Meadowbrook 3/1/2023 Yes Infiltration / Inflow Investigation

MB032 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB034 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB035 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB040 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB042 Meadowbrook 4/4/2023

MB043 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB044 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB060 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB100 Meadowbrook 3/8/2023 Yes Infiltration / Inflow Investigation

MB101 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB102 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB103 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB104 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB105 Meadowbrook 3/8/2023 Yes Infiltration / Inflow Investigation

MB106 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB107 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB108 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB109 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB110 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB112 Meadowbrook 3/8/2023 Yes Infiltration / Inflow Investigation

MB114 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB120 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB125 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB130 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB135 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB140 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB141 Meadowbrook 3/9/2023 Yes Infiltration / Inflow Investigation

MB145 Meadowbrook 3/13/2023 Yes Infiltration / Inflow Investigation

MB146 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation
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MB147 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB200 Meadowbrook 3/13/2023 Yes Infiltration / Inflow Investigation

MB201 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB202 Meadowbrook 4/20/2023 Yes Infiltration / Inflow Investigation

MB203 Meadowbrook 4/20/2023 Yes Infiltration / Inflow Investigation

MB204 Meadowbrook 4/20/2023 Yes Infiltration / Inflow Investigation

MB205 Meadowbrook 4/20/2023 Yes Infiltration / Inflow Investigation

MB206 Meadowbrook 4/20/2023 Yes Infiltration / Inflow Investigation

MB207 Meadowbrook 3/13/2023 Yes Infiltration / Inflow Investigation

MB208 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB209 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB210 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB220 Meadowbrook 3/14/2023 Yes Infiltration / Inflow Investigation

MB222 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB250 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB252 Meadowbrook 3/9/2023 Yes Infiltration / Inflow Investigation

MB260 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB262 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB300 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB301 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB302 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB303 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB304 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB305 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB306 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB307 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB308 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB309 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB310 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB311 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB312 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB313 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB314 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB315 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB316 Meadowbrook 4/4/2023 Yes Infiltration / Inflow Investigation

MB321 Meadowbrook 4/6/2023 Yes Infiltration / Inflow Investigation

MB322 Meadowbrook 4/6/2023 Yes Infiltration / Inflow Investigation

MB325 Meadowbrook 4/6/2023 Yes Infiltration / Inflow Investigation

MB326 Meadowbrook 4/6/2023 Yes Infiltration / Inflow Investigation
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MB327 Meadowbrook 4/6/2023 Yes Infiltration / Inflow Investigation

MB328 Meadowbrook 4/6/2023 Yes Infiltration / Inflow Investigation

MB329 Meadowbrook 4/6/2023 Yes Infiltration / Inflow Investigation

MB330 Meadowbrook 4/6/2023 Yes Infiltration / Inflow Investigation

MB335 Meadowbrook 4/6/2023 Yes Infiltration / Inflow Investigation

MB340 Meadowbrook 3/15/2023 Yes Infiltration / Inflow Investigation

MB345 Meadowbrook 4/6/2023 Yes Infiltration / Inflow Investigation

MB350 Meadowbrook 4/6/2023 Yes Infiltration / Inflow Investigation

MB351 Meadowbrook 4/6/2023 Yes Infiltration / Inflow Investigation

MB352 Meadowbrook 4/6/2023 Yes Infiltration / Inflow Investigation

MB353 Meadowbrook 4/6/2023 Yes Infiltration / Inflow Investigation

MB355 Meadowbrook 4/6/2023 Yes Infiltration / Inflow Investigation

MB365 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB366 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB367 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB370 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB371 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB372 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB400 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB401 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB403 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB404 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB405 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB406 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB407 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB408 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB409 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB410 Meadowbrook 4/25/2023

MB415 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB420 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB450 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB451 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB475 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB476 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB477 Meadowbrook 4/25/2023

MB478 Meadowbrook 4/25/2023

MB480 Meadowbrook 4/25/2023

MB481 Meadowbrook 4/25/2023

MB500 Meadowbrook 3/31/2023 Yes Infiltration / Inflow Investigation

Page 8 of 13



Manhole ID Subsection Date Inspected

Repeat 

Inspection Justification for Repeat Inspection 

APPENDIX B:  MANHOLE INSPECTION LOG
City of Bangor, Maine
Calendar Year 2023

MB501 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB502 Meadowbrook 4/25/2023

MB503 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB504 Meadowbrook 4/25/2023

MB505 Meadowbrook 4/25/2023

MB506 Meadowbrook 4/25/2023

MB507 Meadowbrook 4/25/2023

MB508 Meadowbrook 4/25/2023

MB509 Meadowbrook 4/25/2023

MB515 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB516 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB517 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB518 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB519 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB520 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB521 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB530 Meadowbrook 4/14/2023

MB550 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB551 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB552 Meadowbrook 4/14/2023

MB559 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB560 Meadowbrook 4/14/2023

MB575 Meadowbrook 4/14/2023 Yes Infiltration / Inflow Investigation

MB576 Meadowbrook 4/14/2023

MB600 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB601 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB602 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB603 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB604 Meadowbrook 4/26/2023

MB605 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB606 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB607 Meadowbrook 4/26/2023

MB608 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB609 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB650 Meadowbrook 4/27/2023

MB651 Meadowbrook 4/27/2023

MB652 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB653 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB654 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation
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MB657 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB700 Meadowbrook 4/3/2023 Yes Infiltration / Inflow Investigation

MB701 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB702 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB704 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB705 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB706 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB710 Meadowbrook 4/26/2023

MB711 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB726 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB727 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB728 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB729 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB730 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB732 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB733 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB750 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB751 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB752 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB753 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB754 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB755 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB756 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB757 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB758 Meadowbrook 4/27/2023

MB760 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB761 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB762 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB763 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB765 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB766 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB767 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB768 Meadowbrook 4/25/2023 Yes Infiltration / Inflow Investigation

MB770 Meadowbrook 5/25/2023 Yes Infiltration / Inflow Investigation

MB771 Meadowbrook 5/25/2023 Yes Infiltration / Inflow Investigation

MB772 Meadowbrook 5/25/2023

MB775 Meadowbrook 5/25/2023

MB776 Meadowbrook 5/25/2023 Yes Infiltration / Inflow Investigation

MB804 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation
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MB805 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB806 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB807 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB808 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB809 Meadowbrook 5/25/2023 Yes Infiltration / Inflow Investigation

MB811 Meadowbrook 5/25/2023 Yes Infiltration / Inflow Investigation

MB820 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB821 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB822 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB823 Meadowbrook 5/25/2023 Yes Infiltration / Inflow Investigation

MB826 Meadowbrook 5/26/2023

MB831 Meadowbrook 5/22/2023

MB832 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB835 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB840 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB850 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB851 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB852 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB853 Meadowbrook 4/26/2023 Yes Infiltration / Inflow Investigation

MB854 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB855 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB856 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB857 Meadowbrook 4/27/2023

MB858 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB860 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB861 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB863 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB864 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB865 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB866 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB870 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB880 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB900 Meadowbrook 5/9/2023 Yes Infiltration / Inflow Investigation

MB901 Meadowbrook 5/9/2023 Yes Infiltration / Inflow Investigation

MB902 Meadowbrook 5/9/2023 Yes Infiltration / Inflow Investigation

MB903 Meadowbrook 5/9/2023 Yes Infiltration / Inflow Investigation

MB904 Meadowbrook 5/9/2023 Yes Infiltration / Inflow Investigation

MB905 Meadowbrook 5/9/2023 Yes Infiltration / Inflow Investigation

MB906 Meadowbrook 5/9/2023 Yes Infiltration / Inflow Investigation
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MB911 Meadowbrook 4/27/2023

MB913 Meadowbrook 4/28/2023

MB914 Meadowbrook 4/28/2023 Yes Infiltration / Inflow Investigation

MB915 Meadowbrook 4/28/2023 Yes Infiltration / Inflow Investigation

MB920 Meadowbrook 5/9/2023 Yes Infiltration / Inflow Investigation

MB921 Meadowbrook 5/9/2023 Yes Infiltration / Inflow Investigation

MB923 Meadowbrook 4/28/2023 Yes Infiltration / Inflow Investigation

MB931 Meadowbrook 5/11/2023 Yes Infiltration / Inflow Investigation

MB932 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB933 Meadowbrook 5/11/2023 Yes Infiltration / Inflow Investigation

MB934 Meadowbrook 5/11/2023 Yes Infiltration / Inflow Investigation

MB950 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB951 Meadowbrook 5/11/2023 Yes Infiltration / Inflow Investigation

MB952 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB953 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB954 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB955 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB956 Meadowbrook 5/22/2023 Yes Infiltration / Inflow Investigation

MB960 Meadowbrook 5/22/2023

MB961 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB962 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB963 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB964 Meadowbrook 4/27/2023

MB965 Meadowbrook 4/27/2023 Yes Infiltration / Inflow Investigation

MB966 Meadowbrook 4/27/2023

MB970 Meadowbrook 4/27/2023

MB975 Meadowbrook 5/5/2023 Yes Infiltration / Inflow Investigation

MB976 Meadowbrook 5/5/2023 Yes Infiltration / Inflow Investigation

MB977 Meadowbrook 5/5/2023 Yes Infiltration / Inflow Investigation

MB978 Meadowbrook 5/5/2023 Yes Infiltration / Inflow Investigation

MB980 Meadowbrook 5/5/2023 Yes Infiltration / Inflow Investigation

MB981 Meadowbrook 5/5/2023

MB982 Meadowbrook 5/5/2023 Yes Infiltration / Inflow Investigation

MB985 Meadowbrook 5/5/2023 Yes Infiltration / Inflow Investigation

MB986 Meadowbrook 5/5/2023 Yes Infiltration / Inflow Investigation

MB995 Meadowbrook 5/5/2023 Yes Infiltration / Inflow Investigation

MB996 Meadowbrook 5/5/2023 Yes Infiltration / Inflow Investigation

MB998 Meadowbrook 5/9/2023

MB999 Meadowbrook 5/9/2023 Yes Infiltration / Inflow Investigation
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Manhole ID Subsection Date Inspected

Repeat 

Inspection Justification for Repeat Inspection 

APPENDIX B:  MANHOLE INSPECTION LOG
City of Bangor, Maine
Calendar Year 2023

PJ018 Penjajawoc 9/19/2023 Yes Capital Improvement Program Assessment

PJ019 Penjajawoc 9/19/2023 Yes Capital Improvement Program Assessment

PJ020 Penjajawoc 9/20/2023 Yes Capital Improvement Program Assessment

PJ021 Penjajawoc 9/20/2023 Yes Capital Improvement Program Assessment

PJ021 Penjajawoc 9/20/2023 Yes Capital Improvement Program Assessment

PJ022 Penjajawoc 9/20/2023 Yes Capital Improvement Program Assessment

PJ023 Penjajawoc 9/19/2023 Yes Capital Improvement Program Assessment

PJ024 Penjajawoc 9/19/2023 Yes Capital Improvement Program Assessment

PJ025 Penjajawoc 9/19/2023 Yes Capital Improvement Program Assessment

PJ026 Penjajawoc 9/26/2023 Yes Capital Improvement Program Assessment

PJ027 Penjajawoc 9/19/2023 Yes Capital Improvement Program Assessment

PJ500 Penjajawoc 9/26/2023 Yes Capital Improvement Program Assessment

WL600 Woodlawn 1/25/2023

481TOTAL MANHOLES INSPECTED
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Subsection

Pipe 

Segment 

ID

Manhole 

ID
Location Description of Repair or Defect

Date Repaired or 

Schedule

Airport AP231 0' u/s of mh AP230 Replaced 27' of existing line with 8" PVC 4/7/2023

Barkersville BV635 End of line Installed 4' dia dead end manhole 5/11/2023

Barkersville BV645 End of line Installed 4' dia dead end manhole 5/12/2023

Barkersville BV645 0' d/s of mh mh BV645 Installed 20' of 8" PVC 5/12/2023

Barkersville BV645A 15' u/s of int BV645 and BV603 Installed new 4' dia access manhole 5/12/2023

Barkersville BV640 Entire segment Replaced 70' of existing line with 8" PVC 5/16/2023

Barkersville BV640 End of line Installed 4' dia dead end manhole 5/16/2023

Dow DW277 Installed 60' of new 8" PVC 5/18/2023

Dow DW277 Installed 4' dia manhole 5/18/2023

Barkersville BV626A Installed 4' dia dead end manhole 5/18/2023

Barkersville BV627 Abandoned 55' of existing 10" line 5/18/2023

Barkersville BV626 Abandoned 4' dia manhole 5/18/2023

Barkersville BV626 Abandoned 55' of existing 10" line 5/18/2023

Barkersville BV485A Replaced 46' of existing main with 12" PVC 5/26/2023

Barkersville BV484 Installed 4' dia manhole 5/26/2023

Barkersville BV485 Replaced 327' of existing line with 8" PVC 5/26/2023

Kenduskeag East KE500A Replaced 18' of exsiting main with 24" PVC 6/2/2023

Kenduskeag East KE500A Installed new 4' dia manhole 6/2/2023

Kenduskeag East KE500 Replaced 11' of existing main with 24" PVC 6/2/2023

Kenduskeag East KE500 Installed new 4' dia dead end manhole 6/7/2023

Dow DW278 Replaced 8.5' of existing main with 10" PVC 6/9/2023

Dow DW278 Redirected 1 stormwater basin 6/9/2023

Barkersville BV705A Installed new 4' dia access manhole 6/15/2023

Barkersville BV705A Replaced 24' of existing line with 10" PVC 6/21/2023

Barkersville BV705B Installed new 4' dia access manhole 6/22/2023

Barkersville BV705 Abandoned 73' of existing 10" clay main 6/22/2023

Kenduskeag West KW071 End of line Installed 4' dia manhole 6/29/2023

Davis Brook DB025 Various Replaced 260.5' of existing main with 12" PVC 7/21/2023

Barkersville BV700A Entire segment Replaced 10' of main with 10" PVC 7/28/2023

Barkersville BV700A Installed new 4' diam manhole 7/28/2023

Barkersville BV700 Entire segment Replaced 91' of existing main with 12" PVC 7/28/2023

Barkersville BV700 Replaced 4' dia manhole (new location) 7/28/2023

Barkersville BV701 Replaced 57' of existing main with 12" PVC 7/31/2023

Barkersville BV704 Replaced 36' of existing main with 10" PVC 8/3/2023

Davis Brook DB026A Installed new 4' dia access manhole 8/8/2023

Woodlawn WL150 Replaced 4' dia manhole 8/24/2023

Barkersville BV425 Replaced 75' of existing main with 8" PVC 8/28/20223

Barkersville BV420 Replaced 33' of existing main with 10" PVC 8/29/2023

Barkersville BV407 Replaced 43' of existing main with 8" PVC 8/31/2023

Barkersville BV605 Installed new 4' dia access manhole 9/5/2023

Barkersville BV660A Replaced existing manhole in new location ‐ 4' dia 9/5/2023

Carr Brook CB702 Installed new 4' dia access manhole 9/6/2023

Carr Brook CB701A Replaced 98.5' of existing main with 12" PVC 9/12/2023

Carr Brook CB701A Installed new 4' dia access manhole 9/12/2023

Carr Brook CB701B Replaced 45' of existing main with 12" PVC 9/12/2023

Carr Brook CB701B Installed new 4' dia access manhole 9/12/2023

Carr Brook CB701 Replaced 13' of existing main with 12" PVC 9/12/2023

Carr Brook CB851A Replaced 80' of existing main with 10" PVC 9/15/2023

Carr Brook CB851A Installed new 4' dia manhole 9/15/2023

Carr Brook CB851 Replaced 31' of existing main with 10" PVC 9/15/2023

Carr Brook CB603 Replaced 136' of existing main with 8" PVC 9/20/2023

Barkersville BV420 Replaced 24.5' of existing main with 10" PVC 10/02/2023

Meadowbrook MB761 Replaced 14' of existing main with 10" PVC 10/25/2023

Davis Brook DB350 Replaced 76' of existing main with 12" PVC 11/20/2023

Davis Brook DB350A Installed new access manhole 11/7/2023

Meadowbrook MB811 Replaced 4' dia manhole 11/13/2023

APPENDIX C:  CCTV REPAIR, REPLACEMENT, AND UPGRADE  LOG
City of Bangor, Maine
Calendar Year 2023
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Manhole 

ID
Location Description of Repair or Defect

Date Repaired or 

Schedule

APPENDIX C:  CCTV REPAIR, REPLACEMENT, AND UPGRADE  LOG
City of Bangor, Maine
Calendar Year 2023

Arctic Brook AB057 52' u/s Fractured, deformed pipe Within 5 years

Arctic Brook AB151 236' u/s Collapsed pipe Within 10 years

Airport AP025 Various Broken, deformed pipe Within 5 years

Airport AP026 Various Broken, deformed pipe. Large defective offset joint Within 5 years

Airport AP506 Various Hinge crack, fractured pipe, underwater near d/s mh Within 5 years

Airport AP512 Various Large defective offset joint, hole Within 10 years

Autumn Street AS003 Various Broken pipe, hinge fractures Within 10 years

Barkersville BV055 404' u/s Broken, deformed pipe Within 5 years

Barkersville BV577 425' u/s Broken, deformed pipe Within 5 years

Carr Brook CB604 Various Large hole, broken pipe Within 5 years

Kenduskeag West KW071 340' u/s Large hole Within 10 years

Meadowbrook MB425 mh MB425 Hole Within 10 years

Meadowbrook MB476 Various Hinge cracks, hinge fractures Within 10 years

Meadowbrook MB758 Various Hinge cracks, broken pipe, fractured pipe Within 5 years

Meadowbrook MB776 244' u/s Broken pipe Within 10 years

Meadowbrook MB808A 0'‐25' u/s Line up construction Within 10 years
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Pipe ID Subsection Date

Length of 

Pipe (ft)

# 

Passes

Approx. 

Length 

Cleaned (ft)

Repeat 

Cleaning 

(this CY)

Justification for Repeat 

Cleaning
AB002 Arctic Brook 1/10/23 1:11 PM 96 2 192
AB003 Arctic Brook 1/10/23 12:41 PM 210 2 420
AB004 Arctic Brook 1/10/23 12:42 PM 81 2 162

AB020 Arctic Brook 1/10/23 6:12 PM 451 2 902

AB021 Arctic Brook 1/10/23 6:12 PM 367 2 734
AB023 Arctic Brook 1/10/23 3:36 PM 298 2 596
AB035 Arctic Brook 1/10/23 8:12 PM 109 2 218
AB036 Arctic Brook 1/10/23 8:12 PM 346 2 692
AB055 Arctic Brook 1/18/23 2:15 PM 17 2 34
AB056 Arctic Brook 1/18/23 1:14 PM 282 2 564
AB057 Arctic Brook 1/18/23 1:34 PM 366 2 732
AB061 Arctic Brook 1/18/23 6:44 PM 277 2 554
AB083 Arctic Brook 1/18/23 7:07 PM 364 2 728
AB085 Arctic Brook 1/19/23 12:47 PM 447 2 894
AB104 Arctic Brook 2/9/23 4:17 PM 205 2 410
AB111 Arctic Brook 1/19/23 3:08 PM 134 2 268
AB112 Arctic Brook 1/19/23 3:08 PM 39 2 78
AB125 Arctic Brook 1/19/23 1:14 PM 41 2 82
AB131 Arctic Brook 12/29/23 12:33 PM 243 2 486
AB132 Arctic Brook 12/29/23 11:59 AM 333 2 666 Routine Flushing
AB135 Arctic Brook 12/29/23 12:32 PM 315 2 630
AB136 Arctic Brook 12/29/23 12:16 PM 15 2 30
AB137 Arctic Brook 12/29/23 12:16 PM 273 2 546
AB151 Arctic Brook 1/24/23 5:52 PM 239 2 478
AB241 Arctic Brook 6/30/23 12:29 PM 132 1 132
AB356 Arctic Brook 5/4/23 6:22 PM 343 1 343
AB356 Arctic Brook 5/8/23 4:14 PM 343 2 686 Yes
AB371 Arctic Brook 5/11/23 5:37 PM 230 2 460
AB404 Arctic Brook 2/9/23 7:06 PM 436 2 872
AB410 Arctic Brook 2/9/23 7:06 PM 445 2 890
AB436A Arctic Brook 3/15/23 7:16 PM 210 2 420
AB453 Arctic Brook 2/13/23 1:14 PM 252 2 504
AB460 Arctic Brook 2/13/23 1:15 PM 314 2 628
AB490 Arctic Brook 4/20/23 4:52 PM 333 1 333
AB490 Arctic Brook 4/24/23 5:06 PM 333 1 333 Yes
AB490 Arctic Brook 5/3/23 7:19 PM 333 1 333 Yes
AB490 Arctic Brook 6/30/23 12:41 PM 333 1 333 Yes
AB490 Arctic Brook 8/21/23 11:13 AM 333 1 333 Yes
AB490 Arctic Brook 9/20/23 11:52 AM 333 1 333 Yes
AB490 Arctic Brook 10/16/23 3:03 PM 333 1 333 Yes
AB506 Arctic Brook 2/13/23 1:47 PM 315 2 630
AB509 Arctic Brook 2/13/23 2:51 PM 398 2 796
AB512 Arctic Brook 2/9/23 1:24 PM 247 2 494
AB512 Arctic Brook 5/9/23 11:40 AM 247 2 494 Yes
AB513 Arctic Brook 5/9/23 11:40 AM 306 2 612
AB620 Arctic Brook 2/8/23 6:53 PM 426 4 1704

APPENDIX D:  CLEANING LOG
City of Bangor, Maine
Calendar Year 2023
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APPENDIX D:  CLEANING LOG
City of Bangor, Maine
Calendar Year 2023

AB624 Arctic Brook 1/24/23 6:26 PM 233 2 466
AB624 Arctic Brook 2/8/23 3:39 PM 233 2 466 Yes
AB625 Arctic Brook 2/8/23 3:41 PM 349 2 698
AP026 Airport 6/22/23 5:13 PM 296 2 592
AP072 Airport 6/22/23 4:38 PM 239 2 478
AP206 Airport 2/14/23 7:10 PM 352 2 704
AP327 Airport 12/1/23 3:46 PM 71 2 142
AP328 Airport 11/30/23 4:05 PM 306 2 612
AP329 Airport 11/30/23 3:05 PM 247 2 494 Routine Flushing
AP330 Airport 11/28/23 8:22 PM 238 4 952 Routine Flushing
AP331 Airport 11/28/23 4:16 PM 248 4 992
AP332 Airport 11/28/23 1:33 PM 302 4 1208
AP333 Airport 11/28/23 5:52 PM 156 4 624
AP346 Airport 11/28/23 12:41 PM 302 2 604
AP350 Airport 12/1/23 3:45 PM 61 2 122
AP351 Airport 5/30/23 4:42 PM 161 4 644
AP351 Airport 12/1/23 3:44 PM 161 2 322 Yes
AP352 Airport 12/1/23 3:43 PM 322 2 644
AP355 Airport 12/13/23 2:03 PM 340 2 680 Routine Flushing
AP356 Airport 12/13/23 2:04 PM 349 2 698
AP360 Airport 12/1/23 1:18 PM 340 4 1360
AP450 Airport 6/8/23 3:05 PM 278 2 556
AP505A Airport 10/12/23 2:57 PM 50 4 200
AP505A Airport 10/18/23 11:54 AM 50 4 200 Yes
AP506 Airport 10/12/23 2:58 PM 124 4 496
AP506 Airport 10/18/23 11:55 AM 124 4 496 Yes
AP506A Airport 10/17/23 7:58 PM 34 4 136
AP507 Airport 10/17/23 7:58 PM 118 4 472
AP508 Airport 10/17/23 8:19 PM 203 4 812
AP509 Airport 10/17/23 6:23 PM 103 4 412
AP510 Airport 10/17/23 6:23 PM 299 4 1196
AP520 Airport 6/13/23 11:42 AM 350 6 2100
AP521 Airport 12/28/23 11:35 AM 190 1 190
AP522 Airport 6/13/23 4:32 PM 262 2 524
AP530 Airport 10/17/23 7:56 PM 247 4 988
AP531 Airport 10/17/23 7:57 PM 213 4 852
AP532 Airport 12/28/23 11:30 AM 71 1 71
AP533 Airport 6/21/23 4:23 PM 149 2 298
AP540 Airport 10/17/23 5:49 PM 154 2 308
AP621 Airport 6/21/23 1:18 PM 215 2 430
AP622 Airport 6/21/23 1:16 PM 306 2 612
AP630 Airport 6/21/23 5:35 PM 250 2 500
AP631 Airport 6/21/23 5:22 PM 301 2 602
AP652 Airport 6/21/23 7:31 PM 315 2 630
AP653 Airport 6/21/23 6:56 PM 447 2 894
AP660 Airport 6/22/23 11:11 AM 344 2 688 Trouble Spot
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APPENDIX D:  CLEANING LOG
City of Bangor, Maine
Calendar Year 2023

AP661 Airport 6/22/23 11:16 AM 416 2 832
AP664 Airport 6/22/23 11:43 AM 316 2 632
AP703 Airport 6/22/23 2:14 PM 78 2 156
AP704 Airport 6/22/23 2:13 PM 299 4 1196
AP707 Airport 6/30/23 4:54 PM 232 2 464
BS012 Blanchard Street 12/28/23 3:39 PM 374 2 748
BS013 Blanchard Street 12/28/23 2:46 PM 294 2 588
BS401 Blanchard Street 12/29/23 6:01 PM 136 2 272
BS402 Blanchard Street 12/29/23 6:01 PM 352 2 704
BS403 Blanchard Street 12/29/23 5:40 PM 336 2 672
BS404 Blanchard Street 12/29/23 5:41 PM 173 2 346
BS600 Blanchard Street 12/28/23 1:06 PM 295 2 590
BS601 Blanchard Street 12/28/23 1:07 PM 199 2 398
BS602 Blanchard Street 12/28/23 12:50 PM 297 2 594
BS603 Blanchard Street 12/28/23 12:49 PM 130 2 260
BS610 Blanchard Street 12/28/23 12:29 PM 86 2 172
BS620 Blanchard Street 12/28/23 12:25 PM 67 2 134
BS700 Blanchard Street 12/28/23 2:29 PM 210 2 420
BS701 Blanchard Street 12/28/23 2:30 PM 297 2 594
BS702 Blanchard Street 12/28/23 2:22 PM 269 2 538
BS703 Blanchard Street 12/28/23 2:23 PM 181 2 362
BS801 Blanchard Street 6/30/23 5:40 PM 340 2 680
BU022 Burleigh 6/30/23 6:43 PM 210 2 420
BU027 Burleigh 6/9/23 3:38 PM 338 4 1352
BU027 Burleigh 6/13/23 5:14 PM 338 2 676 Yes
BU101 Burleigh 6/15/23 7:22 PM 231 3 693
BU702 Burleigh 12/26/23 5:58 PM 269 2 538
BU703 Burleigh 12/26/23 5:58 PM 231 2 462
BU750 Burleigh 6/30/23 6:44 PM 251 2 502
BU751 Burleigh 6/30/23 6:45 PM 206 2 412
BV131 Barkersville 4/11/23 2:37 PM 386 2 772
BV131 Barkersville 5/26/23 5:55 PM 386 1 386 Yes
BV131 Barkersville 8/21/23 11:51 AM 386 1 386 Yes
BV335 Barkersville 12/15/23 5:10 PM 107 2 214
BV451 Barkersville 6/15/23 7:19 PM 403 3 1209
BV507 Barkersville 5/17/23 5:17 PM 187 4 748
BV554 Barkersville 5/16/23 5:49 PM 46 6 276
BV626 Barkersville 10/5/23 11:24 AM 330 2 660
BV715 Barkersville 6/27/23 2:11 PM 394 4 1576
BV725 Barkersville 6/27/23 12:43 PM 319 4 1276
CB027 Carr Brook 9/6/23 5:51 PM 338 2 676
CB028 Carr Brook 9/6/23 5:51 PM 402 2 804
CB036 Carr Brook 1/3/23 5:48 PM 195 2 390
CB037 Carr Brook 1/3/23 12:28 PM 626 2 1252
CB122 Carr Brook 9/25/23 7:21 PM 213 4 852
CB122 Carr Brook 9/26/23 12:41 PM 213 4 852 Yes
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CB123 Carr Brook 9/26/23 12:40 PM 295 4 1180
CB124 Carr Brook 9/25/23 6:37 PM 347 2 694
CB125 Carr Brook 9/25/23 1:33 PM 331 4 1324
CB126 Carr Brook 9/25/23 1:09 PM 356 2 712 Trouble Spot
CB130 Carr Brook 9/26/23 5:41 PM 220 2 440 Trouble Spot
CB131 Carr Brook 9/26/23 5:40 PM 240 2 480
CB133 Carr Brook 9/26/23 11:55 AM 634 2 1268
CB134 Carr Brook 9/25/23 7:37 PM 347 2 694 Trouble Spot
CB135 Carr Brook 9/26/23 5:16 PM 189 2 378
CB140 Carr Brook 9/1/23 6:27 PM 675 2 1350
CB141 Carr Brook 9/26/23 2:44 PM 192 2 384
CB145 Carr Brook 9/1/23 6:16 PM 263 2 526
CB162 Carr Brook 5/26/23 7:46 PM 272 1 272
CB302 Carr Brook 9/1/23 6:00 PM 320 2 640
CB303 Carr Brook 9/1/23 5:45 PM 319 2 638
CB603 Carr Brook 9/6/23 12:06 PM 533 2 1066
CB702 Carr Brook 9/13/23 10:57 AM 432 6 2592
CB801 Carr Brook 9/7/23 5:14 PM 280 2 560
CB802 Carr Brook 9/7/23 4:58 PM 401 2 802
CM009 Cemetery 5/11/23 2:53 PM 139 2 278
CM010 Cemetery 5/11/23 2:24 PM 29 2 58
CM010A Cemetery 5/11/23 2:24 PM 194 2 388
CM011 Cemetery 5/11/23 2:25 PM 223 2 446
CM012A Cemetery 5/11/23 1:52 PM 38 2 76
CM013 Cemetery 5/11/23 1:53 PM 161 2 322
CM014 Cemetery 5/11/23 1:53 PM 204 2 408
CM100A Cemetery 5/18/23 6:06 PM 63 2 126
CM101 Cemetery 5/18/23 6:07 PM 212 2 424
CM102 Cemetery 5/11/23 6:50 PM 250 2 500
CM103 Cemetery 5/11/23 6:50 PM 300 2 600
CM103A Cemetery 5/11/23 6:33 PM 148 4 592
CM104 Cemetery 5/11/23 6:34 PM 97 4 388
CM106 Cemetery 5/18/23 2:34 PM 92 2 184
CM107 Cemetery 5/18/23 2:35 PM 123 2 246
CM107A Cemetery 5/18/23 2:35 PM 261 2 522
CM107B Cemetery 5/18/23 2:36 PM 190 2 380
CM251 Cemetery 5/18/23 4:39 PM 348 2 696
CM252 Cemetery 5/18/23 5:00 PM 432 2 864
CM352 Cemetery 5/31/23 5:12 PM 248 2 496
CM401 Cemetery 5/31/23 5:11 PM 316 2 632
CM517 Cemetery 5/31/23 2:35 PM 319 2 638
CM519 Cemetery 5/17/23 6:55 PM 227 2 454
CM520 Cemetery 5/17/23 6:53 PM 186 2 372
CM580 Cemetery 5/31/23 2:34 PM 306 2 612
CM801 Cemetery 9/13/23 2:02 PM 251 2 502
CM802 Cemetery 9/13/23 2:03 PM 319 2 638
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CM850 Cemetery 9/13/23 6:12 PM 161 2 322
CM870 Cemetery 9/13/23 1:50 PM 217 2 434
CM880 Cemetery 9/13/23 1:42 PM 167 2 334
CM901 Cemetery 9/13/23 11:43 AM 298 2 596
CM902 Cemetery 9/13/23 11:43 AM 192 2 384
CM903 Cemetery 9/13/23 11:31 AM 15 2 30
CM925 Cemetery 9/13/23 11:31 AM 253 2 506
CM950 Cemetery 9/13/23 11:32 AM 21 2 42
DB025 Davis Brook 7/27/23 11:58 AM 343 2 686
DB241 Davis Brook 9/28/23 1:16 PM 467 6 2802
DB242 Davis Brook 9/22/23 6:15 PM 262 10 2620
DB704 Davis Brook 5/11/23 11:51 AM 325 2 650
DB730 Davis Brook 10/16/23 2:08 PM 550 2 1100
DW201 Dow 7/28/23 6:38 PM 218 2 436
DW202 Dow 7/28/23 6:39 PM 87 2 174
DW203 Dow 7/28/23 6:39 PM 336 2 672
DW204 Dow 7/28/23 5:07 PM 269 2 538
DW250 Dow 7/28/23 5:08 PM 230 2 460
DW251 Dow 7/28/23 5:09 PM 262 2 524
DW252 Dow 7/28/23 1:29 PM 386 2 772
DW252A Dow 7/28/23 1:12 PM 73 2 146
DW252B Dow 7/28/23 1:11 PM 83 2 166
DW253 Dow 7/28/23 1:11 PM 103 2 206
DW255 Dow 7/28/23 5:06 PM 263 2 526
DW255A Dow 7/28/23 5:05 PM 46 2 92
DW256 Dow 7/28/23 6:41 PM 102 2 204
DW259 Dow 7/28/23 1:29 PM 187 2 374
DW260 Dow 7/28/23 1:08 PM 248 2 496 Trouble Spot
DW261 Dow 7/28/23 1:08 PM 305 2 610
DW262 Dow 7/28/23 12:37 PM 398 2 796
DW265 Dow 4/5/23 11:51 AM 109 4 436 Trouble Spot
DW265 Dow 7/28/23 1:09 PM 109 2 218 Yes Trouble Spot
DW305 Dow 3/30/23 5:49 PM 255 2 510 Routine Flushing
DW306 Dow 3/30/23 5:49 PM 249 2 498
DW307 Dow 3/30/23 5:30 PM 339 2 678 Routine Flushing
DW307 Dow 9/13/23 10:55 AM 339 2 678 Yes Routine Flushing
DW308 Dow 3/30/23 5:12 PM 340 2 680
DW308 Dow 9/13/23 10:56 AM 340 2 680 Yes
EP060 East Penobscot 10/18/23 6:32 PM 227 2 454
EP061 East Penobscot 10/18/23 5:56 PM 53 4 212
EP062 East Penobscot 10/18/23 5:56 PM 345 4 1380
EP063 East Penobscot 10/18/23 5:55 PM 228 4 912
EP064 East Penobscot 10/18/23 3:07 PM 113 2 226
EP065 East Penobscot 10/18/23 3:07 PM 358 2 716
EP066 East Penobscot 10/18/23 2:18 PM 390 2 780
FK304 Franklin 8/30/23 2:23 PM 188 2 376
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FK305 Franklin 8/30/23 2:24 PM 215 2 430
HD004 Hampden 10/6/23 2:50 PM 87 6 522
HD010 Hampden 10/6/23 4:39 PM 234 4 936
HD010 Hampden 10/17/23 6:04 PM 234 10 2340 Yes
HK261 Hancock Street 9/7/23 6:27 PM 297 4 1188
HK262 Hancock Street 9/7/23 6:28 PM 283 4 1132
HK291 Hancock Street 1/3/23 6:45 PM 297 2 594
HK292 Hancock Street 1/3/23 6:37 PM 225 2 450
HK295 Hancock Street 1/3/23 6:51 PM 90 2 180
HK513 Hancock Street 9/7/23 11:26 AM 280 2 560
HK514 Hancock Street 9/7/23 11:27 AM 305 2 610
HK516 Hancock Street 9/7/23 11:42 AM 199 2 398
HK519 Hancock Street 8/31/23 10:59 AM 197 1 197
HK519 Hancock Street 9/7/23 11:59 AM 197 2 394 Yes
HK521 Hancock Street 8/30/23 1:29 PM 189 2 378
HK521 Hancock Street 9/7/23 12:31 PM 189 2 378 Yes
HK522 Hancock Street 8/30/23 1:29 PM 187 2 374
HK522 Hancock Street 9/7/23 12:31 PM 187 2 374 Yes
HK577 Hancock Street 8/31/23 11:31 AM 233 2 466
HK578 Hancock Street 8/31/23 11:32 AM 283 2 566
HP051 Hildreth Perry 12/26/23 2:57 PM 390 4 1560
HP055 Hildreth Perry 12/26/23 2:57 PM 143 2 286
HS009 Husson 3/29/23 4:42 PM 317 2 634
HS500 Husson 11/16/23 9:23 PM 301 2 602 Trouble Spot
KW070 Kenduskeag West 7/27/23 12:00 PM 101 2 202
KW902 Kenduskeag West 4/24/23 6:20 PM 293 1 293
MB002 Meadowbrook 3/1/23 2:23 PM 189 1 189
MB003 Meadowbrook 3/1/23 2:42 PM 251 2 502
MB004 Meadowbrook 3/1/23 2:42 PM 134 2 268
MB005 Meadowbrook 3/1/23 3:35 PM 148 2 296
MB006 Meadowbrook 3/1/23 3:35 PM 230 2 460
MB007 Meadowbrook 4/12/23 11:57 AM 195 2 390
MB008 Meadowbrook 4/5/23 1:51 PM 196 2 392
MB008 Meadowbrook 4/12/23 11:59 AM 196 2 392 Yes
MB009 Meadowbrook 4/5/23 1:52 PM 183 2 366
MB010 Meadowbrook 3/2/23 12:58 PM 271 2 542
MB011 Meadowbrook 3/2/23 12:59 PM 85 2 170
MB012 Meadowbrook 3/2/23 1:00 PM 92 2 184
MB013 Meadowbrook 3/2/23 1:00 PM 141 2 282
MB014 Meadowbrook 3/29/23 4:46 PM 182 2 364
MB015 Meadowbrook 3/29/23 4:45 PM 140 2 280
MB019A Meadowbrook 3/2/23 4:01 PM 343 2 686
MB020 Meadowbrook 3/2/23 3:22 PM 119 2 238
MB021 Meadowbrook 3/2/23 3:22 PM 220 2 440
MB022 Meadowbrook 3/2/23 3:21 PM 116 2 232
MB023 Meadowbrook 3/2/23 3:21 PM 47 2 94
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MB024 Meadowbrook 4/12/23 1:08 PM 372 3 1116
MB029 Meadowbrook 4/12/23 3:03 PM 40 2 80
MB030 Meadowbrook 4/12/23 3:03 PM 213 2 426
MB031 Meadowbrook 3/1/23 6:01 PM 317 2 634
MB032 Meadowbrook 3/1/23 6:01 PM 319 2 638
MB036 Meadowbrook 3/8/23 11:40 AM 335 4 1340
MB045 Meadowbrook 3/8/23 11:42 AM 147 2 294
MB046 Meadowbrook 3/7/23 1:06 PM 248 2 496
MB046 Meadowbrook 3/8/23 11:42 AM 248 2 496 Yes
MB047 Meadowbrook 3/8/23 11:43 AM 176 2 352
MB048 Meadowbrook 3/8/23 11:43 AM 8 2 16
MB100 Meadowbrook 3/13/23 5:26 PM 22 2 44
MB101 Meadowbrook 3/13/23 5:26 PM 24 2 48
MB102 Meadowbrook 3/13/23 5:25 PM 96 2 192
MB103 Meadowbrook 3/13/23 5:24 PM 168 2 336
MB106 Meadowbrook 3/13/23 6:03 PM 189 2 378
MB113 Meadowbrook 3/14/23 12:41 PM 359 2 718
MB141 Meadowbrook 3/14/23 1:14 PM 342 2 684
MB145 Meadowbrook 3/14/23 2:53 PM 203 2 406
MB208 Meadowbrook 3/14/23 3:26 PM 171 2 342
MB220 Meadowbrook 3/14/23 5:21 PM 34 2 68
MB221 Meadowbrook 3/14/23 5:21 PM 126 2 252
MB252 Meadowbrook 3/15/23 5:13 PM 196 2 392
MB261 Meadowbrook 12/28/23 7:28 PM 91 2 182
MB321 Meadowbrook 3/10/23 10:25 PM 337 6 2022
MB321 Meadowbrook 3/29/23 4:38 PM 337 2 674 Yes
MB321 Meadowbrook 8/25/23 6:45 PM 337 4 1348 Yes
MB321 Meadowbrook 11/13/23 4:17 PM 337 2 674 Yes
MB322 Meadowbrook 1/27/23 3:16 PM 163 2 326
MB322 Meadowbrook 3/10/23 10:23 PM 163 6 978 Yes
MB322 Meadowbrook 3/15/23 5:41 PM 163 2 326 Yes
MB322 Meadowbrook 3/28/23 2:29 PM 163 2 326 Yes
MB322 Meadowbrook 3/29/23 4:39 PM 163 2 326 Yes
MB322 Meadowbrook 4/5/23 12:12 PM 163 2 326 Yes
MB322 Meadowbrook 4/20/23 3:11 PM 163 1 163 Yes
MB322 Meadowbrook 4/24/23 5:02 PM 163 1 163 Yes
MB322 Meadowbrook 5/3/23 7:12 PM 163 1 163 Yes
MB322 Meadowbrook 5/9/23 6:37 PM 163 1 163 Yes
MB322 Meadowbrook 5/26/23 5:56 PM 163 1 163 Yes
MB322 Meadowbrook 6/30/23 12:29 PM 163 1 163 Yes
MB322 Meadowbrook 8/21/23 11:08 AM 163 1 163 Yes
MB322 Meadowbrook 8/25/23 6:46 PM 163 4 652 Yes
MB322 Meadowbrook 9/20/23 12:00 PM 163 1 163 Yes
MB322 Meadowbrook 10/16/23 2:55 PM 163 1 163 Yes
MB322 Meadowbrook 11/1/23 11:21 AM 163 1 163 Yes
MB322 Meadowbrook 11/13/23 4:17 PM 163 2 326 Yes
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MB322 Meadowbrook 11/30/23 6:54 PM 163 1 163 Yes
MB330 Meadowbrook 3/15/23 5:57 PM 153 2 306
MB335 Meadowbrook 3/16/23 11:56 AM 49 2 98
MB340 Meadowbrook 3/16/23 12:55 PM 194 4 776
MB346 Meadowbrook 3/16/23 3:55 PM 89 4 356
MB372 Meadowbrook 4/12/23 5:51 PM 239 2 478
MB450 Meadowbrook 3/29/23 11:26 AM 138 2 276
MB475 Meadowbrook 3/29/23 11:13 AM 189 2 378
MB476 Meadowbrook 3/29/23 4:29 PM 249 2 498
MB480 Meadowbrook 3/29/23 4:50 PM 107 2 214
MB509 Meadowbrook 4/20/23 5:07 PM 191 1 191
MB516 Meadowbrook 4/6/23 1:38 PM 176 2 352
MB517 Meadowbrook 4/6/23 1:38 PM 55 2 110
MB550 Meadowbrook 3/2/23 4:00 PM 37 2 74
MB551 Meadowbrook 3/29/23 5:18 PM 278 2 556
MB552 Meadowbrook 8/30/23 1:26 PM 389 4 1556
MB560 Meadowbrook 3/29/23 5:35 PM 242 2 484
MB560 Meadowbrook 4/6/23 6:45 PM 290 1 290 Yes
MB560 Meadowbrook 8/30/23 12:07 PM 242 2 484 Yes
MB561 Meadowbrook 3/29/23 5:35 PM 50 2 100
MB561 Meadowbrook 4/6/23 7:04 PM 50 2 100 Yes
MB561 Meadowbrook 8/30/23 12:07 PM 50 2 100 Yes
MB576 Meadowbrook 8/30/23 11:44 AM 328 2 656
MB602 Meadowbrook 8/31/23 11:22 AM 285 2 570
MB603 Meadowbrook 8/31/23 11:22 AM 317 2 634
MB604 Meadowbrook 8/31/23 11:32 AM 293 2 586
MB605 Meadowbrook 8/31/23 11:33 AM 306 2 612
MB654 Meadowbrook 4/12/23 5:10 PM 190 2 380
MB705 Meadowbrook 4/6/23 5:19 PM 210 2 420
MB706 Meadowbrook 4/6/23 5:19 PM 197 2 394
MB707 Meadowbrook 4/13/23 6:07 PM 246 3 738
MB757 Meadowbrook 1/3/23 6:21 PM 226 2 452
MB757 Meadowbrook 3/30/23 12:26 PM 226 2 452 Yes
MB758 Meadowbrook 1/3/23 6:07 PM 182 2 364
MB758 Meadowbrook 3/30/23 12:10 PM 182 2 364 Yes
MB759 Meadowbrook 3/30/23 12:11 PM 66 2 132
MB776 Meadowbrook 3/30/23 1:05 PM 411 2 822
MB821 Meadowbrook 4/20/23 1:39 PM 317 2 634
MB822 Meadowbrook 4/20/23 1:41 PM 285 2 570
MB835 Meadowbrook 4/20/23 2:20 PM 281 1 281
MB840 Meadowbrook 4/12/23 6:34 PM 266 2 532
MB923 Meadowbrook 4/26/23 5:29 PM 295 2 590
MB956 Meadowbrook 4/26/23 4:48 PM 355 2 710
MB970 Meadowbrook 4/20/23 6:22 PM 257 2 514
MB975 Meadowbrook 4/20/23 6:04 PM 154 2 308
MB975 Meadowbrook 4/24/23 5:21 PM 154 1 154 Yes
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MB978 Meadowbrook 9/25/23 12:50 PM 243 2 486
MB980 Meadowbrook 9/25/23 12:49 PM 205 2 410
MB981 Meadowbrook 4/20/23 6:05 PM 450 2 900
MB981 Meadowbrook 9/25/23 12:19 PM 450 1 450 Yes
MB982 Meadowbrook 9/25/23 11:50 AM 175 2 350 Trouble Spot
OC037 Old Capehart 9/13/23 1:45 PM 146 4 584
OC450 Old Capehart 9/18/23 2:30 PM 201 4 804
OC451 Old Capehart 9/18/23 1:59 PM 164 2 328
OC452 Old Capehart 9/29/23 5:35 PM 165 4 660
OC453 Old Capehart 9/29/23 1:06 PM 236 4 944 Trouble Spot
OC455 Old Capehart 9/29/23 1:49 PM 191 4 764 Trouble Spot
OC460 Old Capehart 9/17/23 2:46 AM 137 4 548
OC460 Old Capehart 9/18/23 1:39 PM 137 4 548 Yes
OC460 Old Capehart 9/20/23 8:48 PM 137 4 548 Yes
OC461 Old Capehart 9/18/23 12:21 PM 148 2 296
OC461 Old Capehart 9/20/23 8:49 PM 148 4 592 Yes
OC462 Old Capehart 9/18/23 12:21 PM 233 2 466
OC462 Old Capehart 9/20/23 8:50 PM 233 4 932 Yes
OC463 Old Capehart 9/18/23 11:37 AM 226 4 904
OC465 Old Capehart 9/29/23 5:34 PM 162 4 648
OC466 Old Capehart 9/29/23 5:34 PM 155 4 620
OC501 Old Capehart 2/14/23 6:12 PM 249 6 1494
OC801 Old Capehart 5/3/23 5:44 PM 203 1 203 Trouble Spot
OC801 Old Capehart 5/9/23 6:49 PM 203 1 203 Yes Trouble Spot
OC801 Old Capehart 5/26/23 7:45 PM 203 1 203 Yes Trouble Spot
OC801 Old Capehart 6/30/23 1:28 PM 203 1 203 Yes Trouble Spot
OC801 Old Capehart 8/21/23 10:51 AM 203 1 203 Yes Trouble Spot
OC801 Old Capehart 9/20/23 11:33 AM 203 1 203 Yes Trouble Spot
OC801 Old Capehart 9/29/23 3:15 PM 203 1 203 Yes Trouble Spot
OC801 Old Capehart 10/16/23 2:40 PM 203 1 203 Yes Trouble Spot
OC801 Old Capehart 10/30/23 12:36 PM 203 1 203 Yes Trouble Spot
OC801 Old Capehart 12/20/23 12:36 PM 203 1 203 Yes Trouble Spot
OC904 Old Capehart 9/14/23 11:10 AM 301 2 602
OC905 Old Capehart 9/13/23 5:32 PM 283 2 566
OC906 Old Capehart 9/13/23 5:09 PM 235 2 470
OC907 Old Capehart 5/3/23 5:53 PM 235 1 235 Trouble Spot
OC907 Old Capehart 5/9/23 6:55 PM 235 1 235 Yes Trouble Spot
OC907 Old Capehart 5/26/23 7:44 PM 235 1 235 Yes Trouble Spot
OC907 Old Capehart 6/30/23 1:36 PM 235 1 235 Yes Trouble Spot
OC907 Old Capehart 8/21/23 10:42 AM 235 1 235 Yes Trouble Spot
OC907 Old Capehart 9/6/23 11:19 AM 235 1 235 Yes Trouble Spot
OC907 Old Capehart 9/13/23 5:04 PM 235 2 470 Yes Trouble Spot
OC907 Old Capehart 9/20/23 11:22 AM 235 1 235 Yes Trouble Spot
OC907 Old Capehart 9/29/23 3:08 PM 235 1 235 Yes Trouble Spot
OC907 Old Capehart 10/16/23 2:34 PM 235 1 235 Yes Trouble Spot
OC907 Old Capehart 10/30/23 12:29 PM 235 1 235 Yes Trouble Spot
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OC907 Old Capehart 11/16/23 3:14 PM 235 1 235 Yes Trouble Spot
OC907 Old Capehart 12/11/23 8:03 PM 235 1 235 Yes Trouble Spot
OC910 Old Capehart 9/14/23 10:52 AM 233 2 466
OC911 Old Capehart 9/14/23 10:52 AM 237 2 474
OC920 Old Capehart 9/13/23 5:40 PM 238 2 476
OC921 Old Capehart 9/13/23 5:39 PM 237 2 474
OC950 Old Capehart 9/13/23 1:44 PM 336 2 672
OC951 Old Capehart 9/13/23 1:17 PM 334 2 668
OC952 Old Capehart 9/13/23 12:00 PM 129 2 258 Routine Flushing
OC954 Old Capehart 1/3/23 3:53 PM 347 1 347 Trouble Spot
OC954 Old Capehart 4/24/23 5:51 PM 347 1 347 Yes Trouble Spot
OC954 Old Capehart 5/3/23 6:53 PM 347 1 347 Yes Trouble Spot
OC954 Old Capehart 5/9/23 7:01 PM 347 1 347 Yes Trouble Spot
OC954 Old Capehart 5/26/23 6:34 PM 347 1 347 Yes Trouble Spot
OC954 Old Capehart 7/3/23 4:41 PM 347 2 694 Yes Trouble Spot
OC954 Old Capehart 8/21/23 10:33 AM 347 1 347 Yes Trouble Spot
OC954 Old Capehart 8/30/23 12:28 PM 347 1 347 Yes Trouble Spot
OC954 Old Capehart 9/13/23 11:29 AM 347 2 694 Yes Trouble Spot
OC954 Old Capehart 9/13/23 11:29 AM 347 2 694 Yes Trouble Spot
OC954 Old Capehart 9/20/23 11:13 AM 347 1 347 Yes Trouble Spot
OC954 Old Capehart 9/29/23 3:09 PM 347 1 347 Yes Trouble Spot
OC954 Old Capehart 10/16/23 2:27 PM 347 1 347 Yes Trouble Spot
OC954 Old Capehart 10/30/23 12:19 PM 347 1 347 Yes Trouble Spot
OC954 Old Capehart 11/30/23 6:35 PM 347 2 694 Yes Trouble Spot
OC954 Old Capehart 12/11/23 8:04 PM 347 1 347 Yes Trouble Spot
PJ052 Penjajawoc 12/28/23 2:09 PM 301 2 602
PJ053 Penjajawoc 12/28/23 2:08 PM 196 2 392
PJ054 Penjajawoc 12/28/23 1:29 PM 110 2 220
PJ055 Penjajawoc 12/28/23 1:28 PM 300 2 600
PJ056 Penjajawoc 12/28/23 1:28 PM 262 2 524
PJ058 Penjajawoc 12/28/23 1:11 PM 212 2 424
PJ059 Penjajawoc 12/28/23 1:12 PM 192 2 384
PJ770 Penjajawoc 12/28/23 3:57 PM 167 2 334
PJ771 Penjajawoc 12/28/23 3:57 PM 295 2 590
PJ950 Penjajawoc 10/20/23 1:17 PM 176 4 704
PJ951 Penjajawoc 10/20/23 1:18 PM 280 4 1120
PJ952 Penjajawoc 10/18/23 2:17 PM 86 4 344
PJ953 Penjajawoc 10/18/23 2:17 PM 141 4 564
PJ955 Penjajawoc 10/18/23 2:16 PM 18 2 36
PJ956 Penjajawoc 10/18/23 1:21 PM 321 2 642
PJ960 Penjajawoc 10/18/23 6:22 PM 42 2 84
SL052 Strickland 7/17/23 7:02 PM 300 2 600
WL502 Woodlawn 10/4/23 5:13 PM 231 2 462
WL503 Woodlawn 10/4/23 5:13 PM 236 2 472
WL504 Woodlawn 10/4/23 4:58 PM 315 2 630
WL505 Woodlawn 10/4/23 2:43 PM 347 2 694
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WL506 Woodlawn 10/4/23 2:41 PM 329 2 658
WL510 Woodlawn 10/4/23 5:10 PM 50 2 100
WL511 Woodlawn 10/4/23 5:10 PM 198 2 396
WL512 Woodlawn 10/3/23 4:12 PM 201 4 804
WL513 Woodlawn 10/3/23 12:40 PM 214 2 428
WL520 Woodlawn 10/3/23 12:27 PM 336 2 672
WL521 Woodlawn 9/26/23 6:13 PM 270 2 540
WL530 Woodlawn 9/27/23 2:59 PM 244 2 488
WL531 Woodlawn 9/27/23 2:18 PM 371 2 742
WL532 Woodlawn 9/27/23 1:42 PM 353 2 706
WL600A Woodlawn 4/19/23 7:23 PM 56 1 56 Routine Flushing
WS104 Westland 8/21/23 11:29 AM 299 1 299
WS104 Westland 11/1/23 11:22 AM 299 1 299 Yes
WS104 Westland 11/16/23 4:20 PM 299 1 299 Yes

Total feet 246,022    
Total miles 46.6          
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Event 

No.

Date/Time 

Reported or 

Discovered 

Date/Time 

Stopped

Location (Nearest 

Address)

Final Disposition (Ground, 

Street, MS4, Surface 

Water)

Source of 

Notification Suspected Cause of Event

Due to blockage or 

hydraulic 

limitation within 

publicly owned 

Collection System

Measures Taken to Stop 

Event

Estimated 

Release Volume 

(gal)/ 

Methodology

Date of Most 

Recent Prior 

SSO Event at 

Location

23‐01 1/10/2023 1/10/2023
219, 221, 223, 225 

Griffin Road

Apartment Basement 

through floor drains

Nichols 

Plumbing to 

Sewer 

Department

Root Blockage in City Sewer 

Main
Yes

Cleared blockage and 

spoke to Apartment 

Manager to remove floor 

drains or provide back flow 

preventers.

162 Gallons None

23‐02 1/30/2023 1/30/2023
7 Hildreth Street 

Pump Station
Ground

Sewer 

Department

Malfunction of Vacuum 

Truck
No Repaired Vacuum Truck 5 Gallons None

23‐03 5/28/2023 5/28/2023 247 Randolph Drive Ground Resident
Root Blockage in City Sewer 

Main
Yes

Cleared blockage and 

added sewer lne to yearly 

cleaning and inspection list

10 Gallons 3/26/2016

23‐04 8/9/2023 8/9/2023
489 State Street 

Manhole EP038
Ground

Sewer Crew 

walking cross 

country lines 

after rain 

event

Damaged Manhole and 

Heavy Rain Event 
Yes

Repaired Manhole and 

placed riser on structure 

and bolted cover. Continue 

to inspect cross country 

lines after heavy rain 

events

Unknown 10/19/2022

23‐05 8/15/2023 8/15/2023 65 Hildreth Street Ground

Contractor 

working for 

outside entity

Contractor struck sewer 

main while working on 

water main

No

Contractor immediatley 

repaired damaged sewer 

line and cleaned site.

250 Gallons None

23‐06
10/7/2023 to 

10/8/2023
10/8/2023

Two manholes on 

cross country line 

adjacent to 

Penobscot  River, 

one manhole on 

cross country line 

between I‐95 and 

Valley Avenue

Ground

Sewer Crew 

during Cross 

Country 

Inspection

3.06 inches of rain over 6 

hour period
No

Continue to inspect cross 

country lines after rain 

events and make repairs 

when necessary.  The City 

is working to reduce 

overflows through projects 

included in our LTCP. 

Unknown 10/19/2022

23‐07 10/8/2023

10/8/2023 ‐ 

Total duration 

of discharge 

was about 17 

minutes

229 Perry Road 

Pump Station
Ground

High Level 

Alarm through 

SCADA System

Pump 1 failed and pump 2 

was inadvertantly left in 

"Off" position rather than 

"Auto" after routine 

inspection.

No

Pump station is being 

reviewed by the City for 

future replacemernt due to 

age.

unknown 4/20/2021

23‐08

12/10/2023 

to 

12/11/2023

12/11/2023

Various manholes 

along cross country 

lines

Ground

Sewer Crew 

walking cross 

country lines 

after rain 

event

3.35 inches of rain and snow 

melt in 18 hour period
No

Continue to inspect cross 

country lines after rain 

events and make repairs 

when necessary.  The City 

is working to reduce 

overflows through projects 

included in our LTCP. 

Unknown 10/8/2023

23‐9 12/18/2023 12/18/2023
489 State Street 

Manhole EP038
Ground

Sewer Crew 

walking cross 

country lines 

after rain 

event

2.56 inches of heavy rain No

Continue to inspect cross 

country lines after rain 

events and make repairs 

when necessary.  The City 

is working to reduce 

overflows through projects 

included in our LTCP. 

Unknown 12/11/2023

APPENDIX E:  SSO EVENT LOG
City of Bangor, Maine
Calendar Year 2023
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Appendix F 
Location Map of Sanitary Sewer Overflows 
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